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SECTION A
ADVERTISEMENT
(IFB)



ADVERTISEMENT INVITATION
FOR BID (IFB) #25-01
Central Avenue Apartments Renovations

Lee County Housing Authority (LCHA) is seeking the services of a qualified, licensed
contractor/vendor or individual to provide labor, material and equipment to renovate seven (7)
units as per scope of work.

For full Scope of Work and the Project Manual/bid package will be available online at:
www.leecountyha.org. An open house walk through for contractors will be held at 9:00am on
July 7, 2025 at 2475 Central Avenue, Fort Myers, Fl 33901. It is not mandatory, but LCHA
strongly recommends attendance.

Proposals are due no later than 5:00pm on July 11, 2025 at Lee County Housing Authority,
14170 Warner Circle, North Fort Myers, FL. 33903 by mail or hand delivery. No faxed or e-mail
copies will be accepted.

The Owner reserves the right to waive formalities in any proposals and to reject any or all
proposals with or without cause. The owner reserves the right to select the proposal that, in its
judgment, will be in the best interest of Lee County Housing Authority.

LCHA encourages minority and Section 3 participation. TTY # (800)955-8771



SECTION B
INSTRUCTIONS TO BIDDERS
(HUD Form 5369)



U.S. Department of Housing and
Urban Development

Office of Public and Indian Housing

instructions to Bidders for Contracts
Public and Indian Housing Programs

Previous edition is cbsolete form HUD-5369 (10/2002)



Instructions to Bidders for Contracits
Public and Indian Housing Programs
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1. Bid Preparation and Submission

(a) Bidders are expected to exarine the specifications, drawings,
all instructions, and, if applicable, the construction siie (see aiso the
coniract clause entitied Site Investigation and Conditions Affect-
ing the Work of the General Conditions of the Contract for Construc-
tion). Failure to do so will be at the bidders’ risk.

(b} All bids must be submitted on the forms provided by the Public
Housing Agency/indian Housing Authority (PHA/AHA). Bidders shall
furnish all the information required by the solicitation. Bids must be
signed and the bidder's name typed or printed on the bid sheet and

_each conftinuation sheet which requires the entry of information by
the bidder. Erasures or other changes must be initialed by the person
signing the bid. Bids signed by an agent shall be accompanied by
evidence of that agent’s authority. (Bidders should retain a copy of
their bid for their records.)

(c) Bidders mustsubmit as part of their bid a completed form HUD-
5360-A, "Representations, Certifications, and Other Statements of
Bidders.”

{d) Allbid documenis shall be sealed in an envelape which shall be
clearly marked with the words Bid Documents,” the Invitation for
Bids (IFB) number, any project or other identifying number, the
bidder's name, and the date and time for receipt of bids.

(s) {fthis solicitation requires bidding on all itemns, failure to do so wiil
disqualify the bid. if bidding on all items is not required, bidders
should insert the words “No Bid” in the space provided for any item
on which no price is submitted.

() Unless expressly authorized elsewhere in this solicitation, alter-
nate bids will not be considerad.

(g) Unless expressly authorized elsewhere in lhis solicitation, bids
submitted by telegraph or facsimile (fax) machines will not be
considered.

{h} i the proposed contract is for a Muiual Help project (as de-
scribed in 24 CFR Part 905, Subpart E) that involves Mutual Help
contributions of work, material, ot equipment, supplemental informa-
tion regarding the bid advertisement is provided as an attachment to
this solicitation.

2. Explanations and Interpretations io Prospective
Bidders

{a) Anyprospective bidder desiring an expianation or interpretation
of the solicitation, specifications, drawings, etc., must request it at
least 7 days befote the scheduted time for bid opening. Requests
may be oral or written. Oral requests must be contirmed in writing.
The only oral clarifications that will be provided will be those clearly
related to soficitation procedures, i.6., not substantive fechnical
information. No other oral explanation or interpretation will be
provided. Any information given a prospective bidder concerning
this soficiiation will be furnished promptly to all other prospective
bidders as a written amandment to the solicitation, if that information
is necessary in submitting bids, or if the lack of it would be prejudicial
to other prospective bidders.

(b) Any information obtained by, or provided to, a bidder other than
by formal amendment to ihe solicitation shall not constitute a change
to the solicitation.

3. Amendments to Invitations for Bids

{a) if this soficitation is amended, then all terms and conditions
which are not modified remain unchanged.

(b} Bidders shalt acknowledge receipt of any amendment 1o this
solicitation (1) by signing and returning the amendment, (2) by
ideniifying the amendment number and date on the bid form, or {3}
by letter, telegram, or tacsimile, if those methods are authorized in
the soficitation. The PHA/IHA must receive acknowledgement by the
time and at the place specified for receipt of bids. Bids which fail to
acknowledge the bidder’s receipt of any amendment will resultin the
rejection of the bid if the amendment(s) contained information which
substantively changed the PHA's/IHA’s requirements,

(c) Amendments will be on file in the offices of the PHA/IHA and the
Architect at least 7 days before bid opening.

4. Responsibility of Prospective Contractor

{a) The PHA/IHA will award contracts only to responsible prospec-
tive contractors who have the ability to perform successfully under
the terms and conditions of the proposed contract. In defermining
the responsibility of a bidder, the PHA/IHA wili consider such malters
as the bidder's:

(1) Integrity;

{(2) Compliance with public policy;

{(3) Record of past performance; and

(4) Financial and technical resaurces (including construction

and technical equipment).

(b) Before a bid is considered for award, the bidder may be re-
quested by the PHA/IHA to submit 2 statement or ather documenta-
tion regarding any of the items in paragraph (a) above. Failure by the

bidder to provida such additional information shall render the bidder
nanresponsible and ingligible for award.
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5. Late Submissions, Modifications, and Withdrawal of Bids

(a) Any bid received at the place designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
received before award is made and it:

{1) Was sent by registered or certified mail not later than the
fifth calendar day before the date specified for receipt of offers {(e.g.,
an offer submitted in response to a solicitation requiring receipt of
offers by the 20th of the month must have been maited by the 15th);

(2} Was sent by mail, or if authorized by the solicitation, was
sent by telegram or via facsimile, and it is determined by the PHA/IHA
that the late receipt was due solely to mishandling by the PHA/IHA
after receipt at the PHA/IHA; or

(3) Was sent by U.S, Postal Service Express Mail Next Day
Service - Post Office to Addressee, not later than 5:00 p.m. at the
place of mailing two working days prior to the date specified for
receipt of proposals. The term “working days” excludes weekends
and observed holidays.

(b} Any modification or withdrawal of a bid is subject to the same
conditions as in paragraph (a} of this provision.

{c) The only accepiable evidence to establish the date of mailing of
a late bid, modification, or withdrawal sent either by registered or
certified mail is the U.S. or Canadian Postal Service postmark both
on the envelope or wrapper and on the original receipt from the U.5.
or Canadian Postal Service. Both postmarks must show a legible
date or the bid, modification, or withdrawal shall be processed as if
mailed fate. “Postmark” means a printed, stamped, or otherwise
placed impression (exclusive of a postage meter machine impres-
sion) that is readily identifiable without further action as having been
supplied and affixed by employees of the U.S8. or Canadian Postal
Service on the date of mailing. Therefore, bidders should requastthe
postal clerk to place a hand cancellation bull’'s-eye postmark on both
the receipt and the envelope or wrapper.

{d} The only acceptable evidence to establish the time of receipt at the
PHA/tHA is the time/date stamp of PHA/IHA on the proposal wrapper or
other documentary evidence of receipt maintained by the PHA/IHA.

{e) The only acceptable evidence to establish the date of malling of
a late bid, modification, or withdrawal sent by Exprass Mail Next Day
Service-Post Office to Addressee is the date entered by the post
office receiving clerk on the “Express Mail Next Day Service-Post
Office to Addressee” label and the postmark on both the envelope or
wrapper and on the originaf receipt from the U.S. Postal Service.
“Postmark” has the same meaning as defined in paragraph {c} of this
provision, excluding postmarks of the Canadian Postal Service,
Therefore, bidders should request the postal clerk to place a legible
hand cancellation bull’s eye postmark on both the receipt and Faifure
by a bidder to acknowledge receipt of the envelope or wrapper.

(f) Notwithstanding paragraph (a) of this provision, a late modifica-
tion of an otherwise successful bid that makes its terms more
favorable to the PHA/IHA will be considered at any time it is received
and may be accepted.

{g) Bids may be withdrawn by written notice, or if authorized by this
solicitation, by telegram (including mailgram) or facsimile machine
transmission received at any time before the exact time set for
opening of bids; provided that written confirmation of telegraphic or
facsimile withdrawals over the signature of the bidder is mailed and
postmarked prior to the specified bid opening time. A bid may be
withdrawn in person by a bidder or its authorized representative if,
before the exact time setfor opening of bids, the identity of the person
requesting withdrawal is established and the person signs a receipt
for the bid.

6. Bid Opening

All bids received by the dale and time of receipt specified in the
solicitation will be publicly opened and read. The time and place of
opening will be as specified in the solicitation. Bidders and other
interested persons may be present.

7. Service of Protest
{a) Definitions. As used in this provision:

“Interested party” means an actual or prospective bidder whose
direct economic interest would be affected by the award of the
contract.

“Protest” means a written objection by an interested party to this
solicitation or to a proposed or actual award of a contract pursuant
to this solicitation.

(b) Protests shall be served on the Contracting Officer by obtaining
written and dated acknowledgement from —

[Contracting Officer designate the official or location where a protest
may be served on the Contracting Officer]

(c} All protests shall be resolved in accordance with the PHA's/
IHA’s protest policy and procedures, copies of which are maintained
at the PHA/IHA.

8. Contract Award

{a) The PHA/IHA will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible
bidder whose bid, conforming to the solicitation, will be most advan-
tageous to the PHA/IHA considering only price and any price-related
factors specified in the solicitation.

(b} If the apparent low bid received in response to this solicitation
exceeds the PHA’s/IHA’s available funding for the proposed contract
work, the PHA/IHA may either accept separately priced items (see
8{e) below) or use the following procedure to determine contract
award. The PHA/IHA shall apply in turn to each bid (proceeding in
order from the apparent low bid to the high bid) each of the separately
priced bid deductible items, if any, in their priority order set forth in
this solicitation. I upon the application of the first deductible item 1o
all initial bids, a new low bid is within the PHA's/IHA's available
funding, then award shall be made to that bidder. If no bid is within
the available funding amount, then the PHA/IHA shall apply the
second deductible item. The PHA/IHA shali continue this process
until an evaluated fow bid, if any, is within the PHA’s/IHA’s available
funding. If upon the application of alt deductibles, no bid is within the
PHA’s/IHA’s available funding, or if the solicitation does not request
separately priced deductibles, the PHA/IHA shali foliow its written
policy and procedurss in making any award under this solicitation.

(€} Inthe case of tie low bids, award shall be made in accordance
with the PHA's/IHA’s written policy and procedures.

(d) The PHA/IHA may reject any and all bids, accept other than the
lowest bid (e.g., the apparent low bid is unreasonably low), and waive
informalities or minor irregularities in bids received, in accordance
with the PHAs/IHA’s written policy and procedures.
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{e) Unless precluded elsewhere in the solicitation, the PHAMHA
may accept any item or combination of items bid.

{y The PHAAHA may reject any bid as nonresponsive if it is
materiafly unbalanced as to the prices for the various items of work
10 be performed. A bidis materially unbalancad when it is based on
prices significantly less than cost for some work and prices which are
significantly overstated for other work.

(q) Awritten award shail be furnished to the successful bidder within
the period for accepiance specified in the bid and shall resultin a
binding contract without further action by aither party.

9. Bid Guarantee (applicable to construction and equip-
ment contracts exceeding $26,000}

Ali bids must be accompanied by a negotiable bid guarantee which
shall not be less than five percent (5% of the amount of the bid. The
bid guaranteemayhe a cartified chack, bank draft, U.S. Government
Bonds at par value, or a bid bond secured by a surety company
acceptable to the U.S. Govermnment and authorized to do business in
the state where the work is to be performed. In the case where the
work under the contract will be performed on an Indian reservation
area, the bid guarantee may also be an irrevocabie Letter of Credit
(see provision 10, Assurance of Completion, below). Certified
checks and bank drafts must be made payable to the order of the
PHA/IHA. The bid guarantee shall insure the execution of the
contract and the fumishing of a method of assurance of completion
by the successful bidder as required by the solicitation. Failure to
submit a bid guarantee with the bid shal result in the rejection of the
bid. Bid guarantees submitted by unsuccessful bidders will be
returned as soon as practicable after bid opening.

10. Assurance of Completion

{a) Untess otherwise provided in State law, the succassful biddey
shall furnish an assurance of completion prior to the execution of any
contract under this solicitation. This assurance may be [Contracting
Ofticer chack applicable items] —

[] (1) aperformance and payment bond in a penal sum of 100
percent of the contract ptice; of, as may be required or permitted by
State law;

{1 (2) separate performance and payment bonds, each for 50
percent or more of the contract price;

[1 (3) a20 percent cash escrow;
[ 1 (4) a25percent irrevocable letter of credit; or,

[1 (5) an irrevocable letter of credit for 10 percent of the total
contract price with a monitoring and disbursements agreement with
the IHA (applicable only to contracts awarded by an JHA under the

indian Housing Program).

() Bonds must be obtained from guarantea or surely campanies
acceptable to the U.5. Government and authorized to do business in
the state where tha work is to be performed. Individual sureties will
not ba considered. U.S. Treasury Gircular Number 570, published
annually in the Fedsral Register, lists companies approved to actas
sureties on bonds securing Government contracts, the maximum
underwriting limits on each contract honded, and the States in which
the company is licensed to do business. Use of companies listed in
thie circular is mandatory. Copies of the circular may be downloaded
on the U.5. Depariment of Treasury wabsite hitp://
www.fms treas.gov/e570/index.antml, or ordered fora minimum fee
by contacting the Government Printing Office at (202) 512-2168.

(c) Each bond shall clearly siate the rate of premium and the total
amount of premium charged. The current power of atiomey for the
person who signs for the surety company must be attached io the
bond. The effective date of the power of attornay shall not precede
the date ofthe bond. The effectiva date of the bond shall be on or after
the executlion date of the conttact.

(d) Failure by the succassful bidder to obtain the required assur-
ance of completion within the time specified, or within such extended
period as the PHA/IHA may grant based upon reasons determined
adequate by the PHAMHA, shall render the bidder ineligible for
award. The PHA/IHA may then either award the contract to the next
lowest responsible bidder ot solicit new bids, The PHA/IHA may
retain the ineligible bidder’s bid guaraniee.

11. Preconstruction Conference (applicable to construction
coniracts)

After award of a contract under this solicitation and prior fo the start
of work, the successful bidder will be required to attend a
preconstruction conference with representatives of the PHA/MHA and
its architect/enginaer, and olher interested parties convened by the
PHA/IHA. The conference will serve to acquaint the parlicipants with
the general plan of the construction operation and alf other require-
menis of the contract {e.g., Equal Employment Opportunity, Labor
Standards). The PHA/IHA will provide the successiul bidder with the
date, time, and place of the conference.

12. Indian Preference Requirements (applicable only if
this solicitation is for a contract to be performed on a
project for an Indian Housing Authority}

(a) HUD has determined that the contract awarded under this
solicitation is subject lo the requirements of section 7{b) of the Indian
Self-Determination and Education Assistance Act (26 U.S.C. 4508(b}).
Section 7(b) requires that any contract or subcontract entered into for
the benefit of Indians shai require that, to the greatest extent feasible

(1) Preferences and opportunities for training and employment
{other than core crew positions; see paragraph {h) below) in connae-
tion with the administration of such contracts or subcontracts be
given to qualified “Indians.” The Act defines “Indians” to mean
persons who are members of an Indian tribe and defines “Indian
tribe” to mean any Indian tribe, band, nation, or other organized
group or community, including any Alaska Native viltage or regional
or village corporation as dafined in or established pursuant to the
Alaska Native Claims Settlemant Act, which is recognized as eligibte
for the special programs and setvices provided by the United States
to Indians because of their status as Indians; and,

(2) Preference in the award of coniracts or subcontracts in
connection with the administration of contracts be given to Indian
organizations and to indian-owned economic enterprises, as de-
finad in seclion 3 of the Indian Financing Act of 1974 (25 u.s.C.
1452). That Act defines »aconomic enterprise” to mean any Indian-
owned commercial, industrial, or business activity established or
organized for the purposs of profit, except that the Indian ownership
must constitute not less than 51 percent of the enterprise; “Indian
organization” to mean the goveming body of any Indian tribe or entity
established or recognized by such governing body; “Indian” o mean
any person who is a member of any tribe, band, group, puseblo, or
community which is recognized by the Federal Government as
eligible for services from the Bureau of Indian Affairs and any
sNative” as definad in the Alaska Native Claims Settlement Act; and
indian “lribe” to mean any Indian tribe, band, group, pueblo, or
community including Native villages and Native groups {including
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corporations organized by Kenai, Juneau, Sitka, and Kodiak) as
defined in the Alaska Native Claims Settlement Act, which is recog-
nized by the Federal Government as eligibfe for services from the
Bureau of indian Affairs.

{b) (1) The successful Contractor under this solicitation shall com-
ply with the requirements of this provision in awarding all subcon-
fracts under the contract and in providing training and employment
opportunities.

{2) A finding by the IHA that the contractor, either (i) awarded
a subcontract without using the procedure required by the IHA, (ii)
falsely represented that subcontracts would be awarded to indian
enterprises or organizations; or, (iii) failed to comply with the
contractor's employment and training preference bid statement shall
be grounds for termination of the contract or for the assessment of
penalties or other remedies.

{c) If specified elsewhere in this solicitation, the [HA may restrictthe
solicitation to qualified Indian-ownad enterprises and Indian organi-
zations. If iwo or more (or a greater number as specified elsewhere
in the solicitation) qualified Indian-owned enterprises or organiza-
tions submit responsive hids, award shall be made to the qualified
enterprise or organization with the lowest responsive bid. If fewer
than the minimum required number of qualified Indian-ownad enter-
prises or organizations submit responsive bids, the IHA shall reject
all bids and readvertise the solicitation in accordance with paragraph
(d) below.

(d) If the IHA prefers not to restrict the solicitation as described in
paragraph {c) above, or i after having restricied a solicitation an
insuificient number of qualified Indian enterprises or organizations
submit bids, the IHA may advertise for bids from non-Indian as well
as Indian-owned enterprises and indian organizations. Award shal
be made to the qualified Indian enterprise or organization with the
fowest responsive bid if that bid is -

(1) Within the maximum HUD-approved budget amount estab-
lished for the specific project or activity for which bids are being
solicited; and

{2) Nomorethanthe percentage specified in 24 CFR 905.175(c)
higher than the total bid price of the lowest responsive bid from any
qualified bidder. i no responsive bid by a qualified Indian-owned
econamic enterprise or organization is within the stated range of the
total bid price of the lowest responsive bid from any qualified
enterprise, award shall be made to the bidder with the lowest bid,

(e} Bidders seeking to qualify for preference in contracting or
subcontracting shall submit proof of Indian ownership with their bids.
Proof of Indian ownership shall include but not be limited to:

(1) Certification by a tribe or other evidence that the bidder is
an Indian. The IHA shall accept the certification of a tribe that an
individual is a member.

{2) Evidence such as stock ownership, structure, manage-
ment, control, financing and salary or profit sharing arrangements of
the enterprise.

(f) (1} Ali bidders must submit with their bids a statement describ-
ing how they wilt provide Indian preference in the award of subcon-
tracts. The specific requirements of that stalement and the factors
to used by the IHA in determining the statement’s adequacy are
included as an attachment to this solicitation. Any bid that fails to
include the required statement shall be rejected as nonresponsive.
The IHA may require that comparable statements be provided by
subcontractors to the successful Contractor, and may require the
Contractor to refect any bid or proposal by a subcontractor that fails
to include the statement.

{2) Bidders and prospective subcontractors shall submit a
certification {supported by credible evidence) to the IHA in any
instance where the bidder or subcontractor believes itis infeasible to
provide Indian preference in subcontracting. The acceptance or
rejection by the IHA of the certification shall be final. Rejection shall
disqualify the bid from further consideration.

(g} Allbidders must submit with their bids a statement detailing their
employment and training opportunities and their plans to provide
preference to indians in implementing the contract; and the number
or percentage of Indians anticipated to be employed and trained.
Comparable statementis from all proposed subcontractors must be
submitied. The criteria to be used by the IHA in determining the
statement(s)'s adequacy are included as an attachment to this
solicitation. Any bid that fails to include the required statement(s), or
that includes a statement that does not meet minimum standards
required by the IHA shall be rejected as nonresponsive.

(h) Core crew employees. A core crew employee is an individual
who is a bona fide employee of the contractor at the time the bid is
submitted; or an individual who was not employed by the bidder at the
time the bid was submilted, but who is regularly employed by the
bidder in a supervisory or other key skilled position when wark is
available. Bidders shall submit with their bids a list of all core crew
employees.

(i} Preference in contracting, subcontracting, employment, and
training shall apply not only on-site, on the reservation, or within the
IHA’s jurisdiction, but alsc to contracts with firms that operate outside
these areas (e.¢., employment in modular or manufactured housing
construction facilities).

(i) Bidders should contact the IHA to determine if any additional
local preference requirements are applicable to this solicitation.

() The IHA [ ] does [ ] does not [Contracting Officer check
applicable box] maintain lists of indian-owned economic enterprises
and Indian organizations by specialty {e.g., plumbing, electrical,
foundations), which are available to bidders to assist them in meeting
their responsibilily to provide preference in connection with the
administration of contracts and subcontracts.
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Section €

SUPPLEMENT TO INSTRUCTIONS TO BIDDERS

OWRNER: Lee County Housing Authority
14170 Warner Circle
North Fort Myers, FL 33903

ARCHITECT: Moore and Spence Architect, PA.
LOCATION: 2475 Central Avenue, Fort Myers, FL

1. DEFINITIONS:

a. All definitions set forth in the STANDARD FOR OF GENERAL CONDITIONS FOR THE
CONSTRUCTION CONTRACT are applicable to these SUPPLEMENTAL INSTRUCTIONS
TO BIDDERS.

b. Bid documents include the ADVERTISEMENT FOR BIDS, INSTRUCTIONS TO BIDDERS
the BID FORM, the GENERAL CONDITIONS, and the PROPOSED CONTRACT
DOCUMENTS, including any addenda issued prior to the time specified for receipt of
bids by the Owner/Architect.

¢. Addenda are written or graphic instruments issued prior to execution of the contract
which modify or interpret the bid documents, including drawings and specifications
by additions, deletion, clarifications or corrections. ADDENDA will become part of
the CONTRACT DOCUMENTS when the construction contract is executed.

2. BIDDER'S REPRESENTATIONS:

a. Each bidder by making his bid represents that he has read and understands the
bid documents.

b. Each bidder by making his bid represents that he has visited the site, familiarized
himself with the iocal conditions under which the work is to be performed,
particularly the labor market.

c. Bidders taking exception to any part or section of these specifications indicate on
a separate sheet entitled “EXCEPTIONS TO SPECIFICATIONS”, Failure to indicate
any exceptions shail be interpreted as the bidder’s intent to fully comply with the
specifications written.




3. BID PROCEDURES:

a.

All bids must be prepared in the format of the BID FORM supplied here with and
submitted in accordance with INSTRUCTION TO BIDDERS.

A bid is invalid if it has not been deposited at the designated location prior to the
time and date for receipt of bids indicated in the ADVERTISEMENT FOR
BiDS/PROPOSAL or prior to any extension thereof issued to the bidders.

Unless otherwise provided in any supplement to these INSTRUCTIONS TO
BIDDERS, no bidder shall modify, withdraw, or cancel his bid or any part thereof
for sixty {60) days after the time designated for the receipt of bids in the
ADVERTISEMENT FOR BIDS/PROPOSALS.

Prior to receipt of bids, ADDENDA will be mailed or delivered to each person or
firm recorded by the Owner/Architect as receiving the bid documents and will be
available for inspection wherever the bid documents are kept available for that
purpose. Receipt of ADDENDA by bidders shalt be acknowledged on the BID
FORM.

4. EXAMINATION OF BID DOCUMENTS:

a.

Each bidder shall examine the bid documents carefully and no later than seven
days prior to the date for receipt of bids shall make written request to the
Owner/Architect for interpretation or correction of any ambiguity, inconsistency,
or error therein which may be discovered. Any interpretation or correction will
be issued as an ADDENDUM by the Owner/Architect. Only a written
interpretation or correction by ADDENDUM shall be binding. No bidders shall
rely upon any interpretation or correction given by any other method.

Copies of the bid documents may be obtained from the Owner or Architect (if
applicable)

5. PREPARATION AND SUBMISSION OF BIDS:

a.

Each bidder shall copy the BID FORM on bidder’s letterhead, indicating bid prices
and bid days thereon in proper spaces. The bid prices and bid days shall be for
the entire work and for any alternates specified. Any erasures or other
corrections in the proposal must be explained or noted over signature of bidders.
Bids/Progposals containing any condition, omissions, unexplained erasures,




alterations, items not called for, or irregularities of any kind, maybe rejected by
the Owner at its sole, complete, and unrestricted discretion.

b. Each bid must give the full business address of bidder and state whether bidder
is an individual, corporation, or partnership. Bids/Proposals by a corporation
must be signed in the name and with the seal of the corporation followed by the
manual signature and designation of the officer, agent or other person
authorized to bind the corporation, and if the person signing is not the president,
vice president, or general manager, be accompanied by a duly authorized
document evidencing the authority of the officer or agent. Bids/Proposals by
partnership shall show the names of all partners and must be signed in the
partnership name by one of the general partners. The partnership signature
shall be followed by the manual signature of the partner signing. In every case,
the name of the person signing and his designation shali be typed or prinied
betow his signature. A bid/proposal by a person who affixes the “president”,
secretary”, “agent,” or other designation without disclosing his principal may be
held to the bid/proposal of the individual so signing.

¢. Bid/Proposal documents shalt be placed in one envelope and addressed to the
Owner at the place the bids are opened, with full identification of the bidder’s
name, project being bid upon, and the time and date set to be received and due.

d. In no case shall notation of any kind on the envelope alter the contents of the
bid/proposal documents.

e. The envelopes shall include:

Bid/Proposal (3 copies)

Bid Bond (3 copies)

List of Subcontractors

Unit Price Schedule (3 copies) if applicable

All items listed on the Bidder’s Check List

Bidder's Check List

o Vv R WNE

6. QUALIFICATIONS OF BIDDERS:

a. Contract will be awarded only to a responsible bidder approved by the Owner
and Architect.

b. Bidders on any construction project must be qualified and directly responsible for
30% or more of the bid amount for said work.

c. Permits, Licenses, Taxes; In compliance with Section 218.80, ES, all permits
necessary shall be obtained by the Contractor. In addition, the Contractor shall
comply with all rules, regulations, and laws of the State of Florida or the U.5
Government now in force or hereafter adopied.




7. DISQUALIFICATION OF BIDDERS:

a.

More than one bid from an individual, firm, partnership, corporation, or
association under the same or different names will not be considered.
Reasonable grounds for believing that a bidder is interested in more than one
proposal for the same work will cause the rejection of all proposals in which such
bidders are believed to be interested. Any or all proposal will be rejected if there
is a reason to believe that collusion exists among the bidders, and no participants
in such collusion will be considered in future proposals for the same work.
Proposal in which the prices are obviously unbalanced will be rejected.

Owner reserves the right to reject any bids where an investigation of the
available evidence or information does not satisfy the Owner that the bidder is
qualified to carry out properly the terms of the contract documents,

8. BID GUARANTEE:

a.

Each bid must be accompanied by a Bid Bond in an amount not less than five
percent (5%) of the total amount bid as a guarantee that the bidder will not
withdraw his bid for a period of sixty (60) days after the scheduled time for the
receipt of bids and if awarded the contract, enter into a written contract with the
Owner satisfactorily in from to the OWNER. The contract shall require evidence
of Worker’s Compensation and Public Liability Insurance, approval of
subcontractors by the Owner, and delivery of a PERFORMANCE AND PAYMENT
BOND = satisfactorily to the Owner within ten (10) days after the meeting at
which the contract is awarded. (The bond must be recorded within (10) days
after executed contract)

The failure of a successful bidder to execute such contract and to supply the
required bonds within ten {10) days after award of the contract, or within such
extended period as Owner may grant, shall constitute a default and Owner may
either award the contract to the next responsible bidder or re-advertise for bids.
The defaulting bidder shall be responsibie for the difference between the
amount of the contract subsequently awarded and the bid of the defaulting
bidder.

Bid Guarantee will be returned to all except the three low bidders after opening
of the bids. The remaining guarantees will be returned to the three lowest
bidders after the Owner and the accepted bidder have executed the contract and
the PAYMENT AND PERFORMANCE BONDS have been approved by the Owner.

d. All bid guarantees shall meet surety requiremenis as set forth.



9. OPENING OF BIDS:

a.

Bids shall be opened publicly at the time and place stated in the
ADVERTISEMENT or as prescribed in an RFP protocol. The officer or designee
whose duty is to open them will decide when the specific time has arrived, and
no bids received thereafter will be considered. No responsibility will be attached
to any officer for the premature opening of a bid not properly addressed and
identified.

LCHA assumes no responsibility for proposals received after the due date and
time or at any office or location other than the specified herein, whether due to
mail delays, courier mistakes, mishandling, inclement weather, or any other
reason. Late proposals shall be returned unopened and shall not be considered
for award.

At the time fixed for the opening of bids, the contents will be made public.

For bidders who wish 1o receive copies of bids after the bid opening, LCHA
reserves the right to recover all costs associated with the printing and
distribution of such copies.

10. BID MODIFICATION:

a.

Bid modification wili be accepted from bidder if in writing and if received prior to
the opening of bids. Bid modifications must be addressed as indicated in
paragraph B-1.5.c. and delivered to the place where bids are to be received prior
to the bid deadline. Modifications of the bid will be read by the officer after it

has been opened. In no case shall notations of any kind on the bid envelope
alter the contents of the bid documents.

11. WITHDRAWAL OF BIDS:

a.

Bids may be withdrawn on written request signed by the bidder and received
prior to the time fixed for ogening. Negligence on the part of the bidder in
preparing the bid confers no right for the withdrawal of the bid after it is opened.
The bid may be withdrawn if the Owner fails to accept it within sixty (60)
calendar days after the date fixed for the opening of the bids.

12. REJECTION OF BIDS:

a.

The bidder acknowledges the complete and unrestricted right of the Owner to
reject any or all bids and to waive any informality or irregularity in any bid
received. in addition, the bidder recognizes the right of the Owner to reject a bid
if the bidder failed to furnish any reqguired bid security or to submit the data
reguired by the bid documenis, or if the bid is in any way incomplete or irregular.



13. AWARD OF CONTRACT:

a.

Owner will consider base bids and additive or deduct alternates as may produce
a net amount which is acceptable to the Owner. Award of the contract, if
awarded, will be within sixty (60) calendar days after the opening of the bids.
LCHA reserves the right to accept item or group of items of this bid, unless the
bidder qualified his bid by specific limitations.

LCHA reserves the right to award any item or group of items to more than one
vendor on any bid unless otherwise noted in the bid specifications.

Alternate bids will not be considered unless authorized by the Contract
Documents or written Addendum,

14. LEST OF SUBCONTRACTORS:

a.

Each bidder shall submit to Owner a list of all subcontractors and major material
suppliers to be used if awarded the contract. The form submitted shall be signed
by the bidder and submitied in the same sealed envelope with the BID FORM
and BID BOND. Upon request by the Owner/Architect, the selected bidder shall
within seven (7) days thereafter submit all data required to establish to the
satisfaction of the Owner/Architect, the reliability and responsibility of the
proposed subcontractors to furnish and perform the work described in the
sections of the specifications pertaining to such proposed to such proposed
subcontractor’s respective trades. Prior to the award of the contract, the
Owner/Architect will notify the bidder in writing if either the Owner/Architect,

after due investigation, has reasonable and substantial objection to any person or
organization on such list. If the Owner/Architect has a reasonable and

substantial objection to any person or organization on such iist and refuses in
writing to accept such person or organization, the bidder may at his option,
withdraw his bid without forfeiture of bid security, notwithstanding anything to
the contrary contained in Paragraph 3.c. A reasonable or substantial objection
can arise from various issues, i.e., performance and contract, misconduct and
legal violations, breach of contract, failure to obtain necessary permits and
inspections, substandard workmanship, unlicensed activity, misrepresentation or
fraud, building code violations, financial mismanagement, etc. If the bidder
submits an acceptable substitute with an increase in his price to cover the
difference in cost occasioned by such a substitution, the Owner/Architect may at
its discretion, accept the increased bid price or may disqualify the bidder.
Subcontractors and the other persons and organizations proposed by the bidder
and accepted by the Owner/Architect must be used on the work they were



proposed and accepted and shall not be changed except with written approval of
the Owner/Architect.

15. PERFORMANCE AND PAVMENT BOND:

16. TAXES:

a. The successful Bidder shall furnish the Owner with a PERFORMANCE and

PAYMENT BOND in the full amount of the contract price and such additional
amounts as may be required by any increase or changes thereof, on the form
contained in the Contract Documents, containing all obligations required by
Florida Law and executed by a surety company satisfactory to Owner and
licensed to do business in Florida. Any increase or adjustment to the bond shall
occur at the completion of the project based on the final contract amount.

. The Surety that issues the bonds shall:

1. Be licensed to do business in Fiorida
2. Have a policyholder’s rating of “A” or better as listed in the current Best’s
Insurance Guide.

The bidder shall deliver the required bond to the Owner not later than the date
of the execution of the CONTRACT.

. The bidder shall require the attorney-in-fact who executed the required bonds on

behalf of the surety to affix thereto a certified and current copy of his power-of-
attorney indicating the monetary limit of such power.

The Lee County Housing Authority, a special district of the State of Fiorida is
exempt from the payment of Florida sales tax to its vendors under Chapter 212,
Florida Statutes. All successful bidders will be provided a copy of Certificate of
Exemption (#21-0701995-53c} upon contract award. Corporations, individuals,
and other entities are impacted Chapter 212 F.S. according to the type of
services, sale of commodity, or other contractual agreement to be made with
LCHA. By submittal of a properly executed response to an invitation to bid
package from the Housing Authority, the bidder is acknowledging they is aware
of their statutory responsibilities for sales tax under Chapter 212 F.5.

. The Housing Authority is also exempt from most Federal excise taxes. By

submittal of a properly executed response to an invitation to bid package from



the Housing Authority, the bidder is acknowledging they are aware of their
responsibilities for Florida excise taxes.

Tangible personal property purchased by Contractors in the performance of
realty construction for the Housing Authority’s taxable, though the Housing
Authority is exempt on its own purchases.

17. LOBBYING:

a.

All firms are hereby placed on NOTICE that LCHA does not wish to be lobbied,
either individuaily or collectively, about a project for which a firm as submitted a
proposal. Firms and their agents are not to contact members of the Housing
Authority for such purposes as meetings of introductions, luncheons, dinner, etc.,
during the bidding process, from bid opening to final approval, no firm or their
agent shall contact any other emplioyee of the Housing Authority.

18. AGGRIEVANCES OR PROTEST:

a.

Any actuat or prospective respondent to an Advertisement for Bid/Proposal who
is aggrieved with respect to the former shall file a written protest with the
Executive Director prior to the opening of the Bid or the due date for acceptance
of Bids/Proposals. All such protests must be filed with the Housing Authority no
later than 11:00 a.m., Lee County time on the advertised date for the opening of
the Bid/Proposal or the acceptance date for the Request for Proposals.

Award of contract will be made by the LCHA. Any actual or prospective
respondent who desires to formally protest the recommended contract award
must file a notice intent to protest with the Housing Authority within two (2)
calendar days {excluding weekends and County Holidays) of the date that the
recommended award is posted. Upon filing of said notice, the protesting party
will have five (5) days to file a formal protest and will be given instructions as to
the form and contest requirements of the formal protest. A copy of the “Protest
Policy” is available at LCHA.

19. ADDENDUM:

a.

The LCHA reserves the right to formally amend and/or clarify the requirements of
the bid specifications where it deems necessary. Any such
addendum/clarification shall be in writing and shali be distributed to all parties
who received the original bid specification and are eligible for consideration prior
to the deadline for submission of bids/proposals. The amendments or



clarification will be made in writing in the form of an addendum. No oral
clarification or amendments shall be considered binding.

. if the bidder should be of the opinion that the meaning of any part of the Bidding
Document is doubtful, obscure, or contains error or omissions, they should
report such opinion to the Housing Authority 7 days prior to the bid opening
date. Such submissions shall be reviewed, and appropriate action, if any is
required, will be taken in the form of an addendum.




SECTION D
FORM OF BID PROPOSAL FORM



BID/PROPOSAL FORM

FROM

DUE

DATE

Lee County Housing Authority
14170 Warner Circle
North Fort Myers, FL 33903

RE: Central Avenue Apartments Renovation Project

In accordance with your invitation to bid we are pleased to submit our bid/proposal covering
the Central Avenue Apartments as described in the specifications dated in accordance with the

specifications, as follows:

The undersigned, as bidder, hereby declares that they have examined the specifications and
informed themselves fully in regard to all conditions pertaining to the work to be done as per
the attached documents. The Bidder further declares that the only persons, company or parties
interested in this Bid/Proposal or the Contract to be entered into as principals are named
herein: that the Bid/Proposal is made without any other person, company of companies
submitting a Bid/Proposal; and it is in all respects fair and in good faith, without collusion or

fraud.

The Bidder proposes and agrees, if this Bid/ProposaI is accepted, to contract with the LCHA to
furnish work in full, in complete accordance with the attached specifications, according to the

following prices:

BASEBID S
Alternate #1
S (add/deduct)
Alternate #2
S {(add/deduct)

Alternate #3
S (add/deduct)




Central Avenue Apartments Renovation Project

Date:

Alternate #4

5 (add/deduct)
Alternate #5
S {add/deduct)
Unit Cost

S

S

S

S

S

S
Addenda received (if applicable) #1 #H2 #3 #H4

Acknowledged by:

The services to be furnished herein is hereby declared and guaranteed to be in conformance
with the specifications of the Lee County Housing Authority.



Central Avenue Apartments Renovation Project

Date:

The undersigned do agree that should this Bid/Proposal be accepted, to execute the form of
contract and present the same to the Lee County Housing Authority for approval within ten (10)
days after being notified of the awarding of the Contract.

The undersigned do further agree that failure to execute and deliver said forms of contract
within ten {10} days, will result in damages to LCHA.

IN WITNESS, WHEREOF, WE have hereunto subscribed our names on this day of
2025 in the County of in the State of

Firm’s Complete Legal Name

Check one of the following: Sole Proprietor: Corporation or P.A.:
LLC:or ___ Partnership {Limited/General)

Address:

Phaone:

E-mail:

SIGNATURE:

Print Name and Title:

Note: If you choose to bid, please submit an Original and two copies of your proposal pages and
all information that is required on the Bidder’s Checklist.



BID/PROPOSAL FORM

COMPANY NAME:

SOLICITATION:

Having carefully the Contract De ntr propeses to furnish the following which meeting these specifications.
PRICING
Pricing shall be inclusive of all labor, equipment, supplies, overhead, profit, material, and any other incidental cosls required to perform and complete all work as specified in the Contract Documents. All Unit Prices will be bid at the nearest
whole penny. The Excel document contains formulas for convenience, however it Is the Conlractor's/Vendor's responsibility to verify all pricing and calculations are CORRECT. Lee Counly is not responsible for errors in formulas or

lalions ¢ ined within Excel dc (s}.

In the event there is a discrepancy belween a subtotal or total amount and the unit prices and extended amounts, the unit prices will prevail and the corrected extensfion(s) and tolal(s) will be considered the price.
The County will enly accept bids submitted on bid forms provided by the Counly. Bids submitted on other forms, other than those provided by the Counly, will be deemed non-responsive and ineligible for award.
**Bidders may not adjust or modify data as provided within the Bid Schedule, Bids received with modified data may deem the Bidder as non-responsive and ineligible for award.**

PLEASE ENSURE you have provided a printed copy of the Bid Schedule with your hard copy submission packages and provided the excel version with your digital submission package.

LCHA ERA2 Central Avenue

Exterior Site Work Scope

: Unit of Estimated Sy Extended
ftem Description Moasure Quantity Unit Price Anounit
1 Remove Roots, Repair Pavement Base, Patch Aspalt in Effected Areas $ =
2 Patch and Seal Coat Parking Lot $ -
3 Stripe Parking Lot $ -
4 Paint and Reinstall Parking Bumpers $ -
5 Install New Privacy Fence Along East Property Line $ -
6 Install New Fence and Gates for Trash Enclosure at Existing Concrete Slab $ =
7 Install New Irrigation System and Irrigation Controls $ 5
8 Install New Landscaping $ =
9 Install New Ground Cover Around New Landscaping $ -
10 Repair and Patch Stucco Along Each Sdie of HYAC Refrigerant Piping Cover $ =
11 Remove existing and install new balcony and stair guard railings and handrails
12 Install new riser and tread covers on the exsting stair
13 Remove damaged concrele sidewalk areas where noled and replace
14 Install new finish surface material on first floor sidewalks and balcony
15 Repair Damaged Fascia and Soffit
16 Remove and Install New Gutter and Down Spouts
17 Replace existing irrigation backflow preventer to comply with City Utility
18 Reinstall existing backflow preventer enclosure lid
19 Install new fire extinguisher cabinets and extinguishers
20 Trim, shape, and clean existing trees and palms
SUBTOTAL: PRIMARY JOB DESCRIPTION| § ‘i
Painting
i 1 Unit of Estimated ! Extended
Item Description Measurs Quantity Unit Price Amaiint
21 Caulk and repair exterior penetrations and caulk all window and door perimeters 5 -
22 Pressure wash building exterior (does not include roof) 3 -
23 Apply seal coat and paint building exterior $ =
24 Interior painting of all walls, ceilings, doors, and trim $ -
SUBTOTAL: PRIMARY JOB DESCRIPTION| § -
Hardware and Specialties
Item Description l\'li-:.‘ r;';;’:e Eé’:";at:;d Unit Price I.E;::leon:nid
25 Install new hardware on 7 new entry doors $ -
26 Install new door threshold and aluminum sill step riser cover at each entry door $ -
27 Install new hinges on all new and existing swing doors $ -
28 Install new hardware on all interior doors as noted on schedule $ -
29 Install new door hardware on all new and existing interior doors, including hinges $ E:
30 Install new closet shelving in all wardrobe and linen closets $ s
31 Install new 2" horizontal blinds in all windows 5 b
32 Install new toilet accessories in each bathroom § -
33 Install an additional 6" of blown insulation in attic $ -
34 Provide and install new range, refrigerator, and range hoed in each unit. 3 =
SUBTOTAL: PRIMARY JOB DESCRIPTION| § -
Doors and Windows
£oide Unit of Estimated i Extended
Item Description Measure Quantity St Frico Amount
35 Remove existing and install 7 new entry doors and frames $ =
36 Remove three windows, replace damaged concrete window sills, reinstall windows $ -
37 Replace a total of 19 interior doors as identified on the drawings $ 3
SUBTOTAL: PRIMARY JOB DESCRIPTION| § -
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Finishes/Flooring

ltem Description Unit of Estimafed Unit Price Extended
Measure Quantity Amount
38 Repair and retexture all interior walls $
39 Remove drywall and repair as required to install new plumbing supply lines $
40 Remove existing ceramic tile in two units, salvage as much as possible. $
41 Install new LVP in two units where tile was removed 3
42 Clean and seal grout in 5 units where ceramic tile is to remain 3
43 Install new 7.25" baseboard in all units $
44 Replace 25 broken files in various locations $
45 Install new drywall ceilings and texture on both first and second floor ceilings ]
46 Remove exisling and install new kitchen cabinets and counter tops in all units $
47 Remove exsiling and install new bathroom vanities and tops in all units $
48 Replace 4 damaged marble window sills 3
SUBTOTAL: PRIMARY JOB DESCRIPTION| §
Electrical
s Unit of Estimated ey Extended
Item Description Mossire Quantity Unit Price Amatunt
49 Replace all exterior wall and ceiling light fixtures $
50 Replace 4 existing GFI duplex outlets with new duplex outlets and weatherproof covers $
51 Install new smoke deleclors in each unit as noted on drawings $
52 Replace all existing interior light fixtures with new LED fixtures $
53 Install 3 new dataltv cable localions in each unit $
54 Replace all switches and outlets in each unit, including covers $
55 Install one new phone connection in each unit with new plug and cover $
56 Install new combination bathroom light/exhaust fan $
57 Install new door bells in each unit as noted on drawings 3
SUBTOTAL: PRIMARY JOB DESCRIPTION| §
Plumbing
to Unit of Estimated daniuin Extended
Item Description PR Quantity Unit Price Fe
58 Install new faucet at bathroom vanity sink in each unit 3
59 Install new kitchen sink and faucet in each unit $
60 Install new right-height toilet and seat/cover in each unit $
61 Install new CPVC hot and cold water supply piping and valves throughout each unit $
62 Remove existing water heater and install new in each unit $
SUBTOTAL: PRIMARY JOB DESCRIPTION|( $
Mechanical
tem Description Nlli T;S:E E;S:;:fyd Unit Price Ii):-lt_leor:.ld:td
63 Remove exisling HYAC exterior refrigerant covers and install new covers. $
64 Replace all HYAC supply and return grills $
65 Install new return air duct work as noted on drawings $
66 Clean and sanilize all existing duct work $
67 Install new return air filters, at project completion 3
68 Clean all existing dryer exhaust vent piping 3
SUBTOTAL: ALTERNATIVE ITEMS | § -

BID SUMMARY

PROJECT TOTAL $0.00

**Quantities ara nat guaranteed. Final payment wil ba based on actual quantities.

PROJECT TOTAL:

(Use Words to Write Total)
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SECTION E

BID BOND




BID BOND

Bond No.
BY THIS BOND, We , as Principal and

, a corporation, as Surety, are bound to , herein
called Owner, in the sum of § , for payment of which we bind ourselves,

our heirs, personal representatives, successors, and assigns, jointly and severally.
THE CONDITION OF THIS BOND is that if Principal:

1. Performs the contract dated " , between Principal
and Owner for renovation of , the contract being made a
part of this bond by reference, at the times and in the manner prescribed in the contract; and

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida
Statutes, supplying Principal with labor, materials, or supplies, used directly or indirectly by
Principal in the prosecution of the work provided for in the contract; and

3. Pays Owner all losses, damages, expenses, costs, and attorney’s fees, including appellate
proceedings, that Owner sustains because of a default by Principal under the contract; and

4. Performs the guarantee of all work and materials furnished under the contract for the time
specified in the contract, then this bond is void; otherwise, it remains in full force.

Any action instituted by a claimant under this bond for payment must be in accordance with the
notice and time limitation provisions in Section 255.05(2), Florida Statutes.

Any changes in or under the contract documents and compliance or noncompliance with any
formalities connected with the contract or the changes does not affect Surety’s obligation under
this bond.

Signed and sealed this day of , 20

Witness: Principal (seal)
Title

Witness: Surety (seal)

Attorney in Fact




SECTION F

CONTRACT




SECTION G

GENERAL CONDITIONS OF THE CONTRACT FOR
CONSTRUCTION (HUD Form 5370)



U.8. Depariment of Housing and Urban
Development

Office of Public and Indian Housi

OMB Approval No, 2577-0157 (exp 1131/2027)

General Conditions for Construction
Contracts - Public Housing Prograims

Applicability. This form is applicable to any
construction/development contract greater than $250,000.

Public reporting burden for this collection of information is estimated to average 1.0 hours per response, including the time for reviewing instructions,
searching existing daia sources, gathering and maintaining the data needed, and completing and reviewing the collection of information, Comments

regarding the accuracy of this burden eslimate and any suggestions for reducing this burden can be sent to the Reports Management Officar, Office of
Policy Developmeni and Research, REE, Department of Housing and Urban Davelopment, 451 7th St 8W, Room 4176, Washington, DC 20410-5000,
When providing comments, please refer to OMB Approval No. 2577-0157. This form includes those clauses required by OMB's common rule on grantee
progurament, implemented at HUD in 2 CFR 200, and those requirements set forth in Section 3 of the Housing and Urban Development Act of 1968 and
its amendment by the Housing and Community Davelopment Act of 1992, implemented by HUD at 24 CFR Part 75. The form is required for construction
contracts awarded by Public Housing Agencies (PHAs). The form is used by Housing Authorities in solicitations to provide necessary contract clauses. If
the form were not used, PHAs would be unable to enforce their contracts. Responses to the collection of information are required to obtain a benefit or to
retain a benefit. The information requested does not lend itself to confidentiality. HUD may not conduct or sponsor, and a person is not required to respond
to a collection of information unless it displays a currently valid OMB number.

I

Clause Page Clause Page

1] Definitions 2 A ative:Reg EITie
2] Condraclors Responsibility for Work 2 25 Contract Period 9
34 Architect's Duties, Responsibilities and Authority 2 26, Order of Precedence g
4) Other Contracts 3 27 Payments g
0 oh:Reguireme 28. __ Contract Modifications 10
5] Preconstruction Conference and Nolice to Proceed al o9 Changes 1a
6] Construction Progress Schedule 3] 30. Suspension of Work 11
74 Site Investigation and Conditions Affecting the Work 3] 3 Dispufes 11
8] Differing Site Conditions 4| a3z, Default 11
94 Specifications and Brawings for Consiruction 4] 33 Liquidaled 12
104 As-Built Drawings 5] 34 Temnination of Convenience 12
11] Material and Workmanship 5] 35. Assignment of Contract 12
12] Pemits and Codes 5] 36. Insurance 12
13) Heastth, Safely, and Accident Prevention 6| 37. Subcontracts 13

- . i Seubcontracting with Small and Minority Firms, Women's
144 Temporary Buildings and Transporiation Materials 6| 38 Business Enterprise, and Labor Surplus Area Finns 13
15] Availability and Use of Ulifity Services 6] 39 Equal Employment Opperttunity 13
. . . Employment, Training, and Contracting Opportunities for
16 Zwl‘ectlon 0{;:;‘: ting V;.‘?Gtatiﬂn, Stlut:tu res, 40- Low-Income Persons, Section 3 of the Housing and s
quipment, ©s, and Improvemen 6 Urban Development Act of 1968
17| Temporary Buildings and Transportation Materials 7141 Interest of Members of Congress 18
18] Clean Air and Water 7] 42 Interest of Members, Officers, or Employees and 15
Former Members, Officers, or Employees
19.! Energy Efficiency 7143 Limitations on Paymenls Made to Influence 15
204 tnspection and Acceptance of Construction 714 Royalties and Patents 15
21] Use and Possession Prior to 8] 45, Examination and Retention of Contractor's Records 15
22§ Warranty of Tile § ] 46. Labor Standards-Davis-Bacon and Related Acts 15
23} Warranty of 8| 4. Non-Federal Prevaiing Wage Rates 19
24} Prohibitlon Against 9| 48. Procurement of Recovered 19
Liens Materials

Previous editions are obsolete
Replaces foom HUD-5370-A
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1. Definitions {a) The Contractor shall furnish all necessary labor,
materials, tools, equipment, and transportation necessary

(a} “Architect” means the person or other enlity sngaged by for performance of the work. The Contractor shall also
the PHA to perform architectural, engineering, design, furnish all necessary water, heat, light, and power not
and other services related to the work as provided for in made available to the Coniractor by the PHA pursuant to
the contract. When a PHA uses an engineer to act in this the clause entilled Availability and Use of Ulility Services
capacity, the terms “architect’ and “engineer” shall be herein.
synonymous. The Architect shall serve as a technical {b)} The Contractor shall perform on the site, and with its own
representative of the Contracting Officer. The Architect's organization, work equivalent to at least { 1{12 percent
authority Is as set forth elsewhere in this contract. unless otherwise indicated) of the total amount of work to

(b)) “Contract” means the contract entered into between the be performed under the order. This percentage may be
PHA and the Contractor. it includes the forms of Bid, the reduced by a supplemental agreement to this order i,
Bid Bond, the Performance and Payment Bond or Bonds dusing performing the work, the Contractor reguests a
or other assurance of completion, the Cerlifications, reduction and the Contracling Officer determines that the
Representations, and Other Statements of Bidders (form reduction would be to the advantage of the PHA.
HUD-5370), these General Conditions of the Contract for {c} At all times during performance of this coniract and until
Construction (form HUD-5370}, the applicable wage rate the work is compleled and accepled, the Contractor shall
determinations from the U.S. Depariment of Labor, any directly superintend the work or assign and have on the
special conditions included elsewhere in the contract, the work site a competent superintendent who is satisfactory
SEBCiﬁcatior\s, and drawings. it includes all formal to the Contracting Officer and has authority fo act for the
changes to any of those decuments by addendum, Contractor.
change order, or other modification, {d) The Contractor shall be responsible for all damages to

(¢} “Contracting Officer” means the persan delegated the au- persons or property that ocour as a result of the
thority by the PHA to enter into, administer, andfor Contractor's fault or negligence, and shall take proper
termninate this contract and designated as such in writing safety and health precautions to protect the work, the
to the Contractor. The term includes any successar workers, the publig, and the property of others. The
Contracting Officer and any duly authorized Contractor shall hold and save the PHA, its officers and
representative of the Contracting Officer also designated agents, free and harmless from liability of any nature
in writing. The Contracting Officer shall be deered the occasioned by the Contractor's performance. The
authorized agent of the PHA in all dealings with the Contractor shall also be responsible for all materials
Contractor. delivered and work performed until completion and

{d) “Contraclor” means the person or other entity entering acceptance of the entire work, except for any completed
into the contract with the PHA to perform all of the work unit of work which may have been accepted under the
required under the contract. contract.

{e) “Drawings” means the drawings enumerated in the (e) The Contractor shali lay out the work from base lines and

schadule of drawings contained in the Specifications and
as described in the contract clause entilled Specifications
and Drawings for Construction herein.

{f} “HUD" means the United States of America acling through

the Depariment of Housing and Urban Development
including the Secretary, or any other person designated to

bench marks indicated on the drawings and be
responsible for all kines, levels, and measurements of all
work executed under the contract. The Conidractor shall
verify the figures before laying out the work and will be

held responsible for any error resulting from #s failure to
do s0.

act on its behalf, HUD has agreed, subject lo the provisions of an {f) The Contractor shall confine all operations {including

Annuat Contributions Terms and Conditions (ACC), to
provide financial assistance to the PHA, which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these Gensral
Conditions or the contract documents, the determination
of HUD may ba required to authorize changes in the wark
ar for release of funds fo the PHA for payment fo the
Contractor. Notwithstanding HUD's role, nothing in this
contract shall be construed to create any contractual

relationship between the Contractor and HUD.
(g) “Froject” means the entire project, whethar construction

or rahabilitation, the work for which is provided for in
whole or in part under this contract.

{h} “PHA” means the Public Housing Agency organized
under applicable state laws which is a partly to this

contract,

(i) "Specifications” means the written description of the
technical requirements for construction and includes the

criteria and tests for detemmining whather the

requirements are met.
(1) "Work” means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor's Responsibllity for Work

storage of materiais) on PHA premises o areas
authorized or approved by the Contracting Officer.

{g) The Contractor shall at all times keep the work area,

including storage areas, free from accumnulations of

waste materials. Afier completing the work and before

final inspection, the Contractor shali (1) remave from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and &ll rubbish caused by its work; {2) leave the

waork afea in a clean, neat, and orderly condition
satisfactory fo the Contracting Officer; (3} perform all

specified tests; and, {(4) deliver the installation in
complete and operating condition.

{h) The Contractor's responsibility will terminate when all

work has been completed, the final inspection made, and
the work accepted by the Contracting Officer. The

Contractor will then be released from further obligation
except as required by the warranties specified elsewhere

in the contract.

3, Architect’s Duties, Responsiblliies, and Authority

{a} The Architect for this contract, and any successor, shalf

be designated in writing by the Contracting Officer.
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(b} The Architect shall serve as the Contracting Officer's
technical representative with respact to architectural,

8. Construciion Progress

Schedule engineering, and design matters related to the work

parformed under the coniract. The Architecl may provide
direction on contract performance. Such direction shall be
within the acope of the contract and may notbe of a
nature which: (1) institutes additional work outside the
socope of the contract; {2) consfitutes a change as defined
in the Changes clause herein; {3) causes an increase or
decrease in the cost of the contract; {4) alters the
Construction Progress Schedutle; or (5) ¢changes any of
the other express terms or conditions of the contract.

(c) The Architect's duties and responsibilities may include but

shall not be limited to:

] Making periodic visits to the work site, and on the
basis of his/her on-site inspections, issuing written
reports fo the PHA which shall include all observed
deficiencies. The Architect shalt file a copy of the
report with the Contractor’s designated representative
at the site;

2) Making moedifications in drawings and technical
specifications and assisting the Contracting Officer in
the preparation of change crders and other contract
modifications for issuance by the Contracting Officer,;

{3) Reviewing and making recommendations with respect
to - (i} the Contractor's construction progress
schedules; (i) the Contractor’s shop and detaifed
drawings; (iii) the machinery, mechanical and other
equipment and materials or other articles proposed
for use by the Contractor; and, {iv) the Contractor's
pritc:ie breakdown and progress payment estimates;
and,

4 Assisting in inspections, signing Certificates of
Completion, and making recommendations with
respect to acceptance of work completed under the
contract.

4. Other Confracts

The PHA may undertake or award other contracts for
additionat worlk at or near the site of the work under this
contract. The Contractor shalt fully cooperate with the
other contractors and with PHA employeas and shall
carefully adapt scheduling and performing the work under
this contract to accommodate the additional work, heeding
any direction that may be provided by the Gontracting
Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any

other contractor or by PHA employees

5. Pre-construction Conference and Notice to Proceed

of the work, and that it has investigated and satisfled itself

{a) Within ten calendar days of contract execution, and Inrior
to the commencement of work, the Contractor shal
attend a preconstruclion conference with representatives
of the PHA, its Architect, and other interested parties
convened by the PHA. The conference wili serve lo
acquaint the participants with the general plan of the
construction operation and all other requirementis of the
contract. The PHA will provide the Contractor with the
date, time, and place of the conferenca.

{b) The contractor shall begin work upon raceipt of a written
Notlce to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to

receiving such notice.

(1) The Conlractor shall, within five days after the work

commences on the contract or another period of time

determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies

of a practicable schedule showing the order in which the

Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and

completing the several salient features of the work
{including acquiring labor, materials, and equipment}. The
schedule shall be in the form of a progress char of
suitable scale to indicate appropriately the perceniage of

work scheduled for completion by any given date dufing
the period. If the Contractor fails to submit a schedule

within the time prescribed, the Contracting Officer may
withhold approval of progress payments or lake other
remedies under the contract until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the

chart as required by the Contracting Officer, and

immediately deliver three copies of the annotated
schedule to the Conlracting Officer. if the Contracting

Officer determines, upon the basis of inspectton
conducied pursuant to the clause entitied inspection and
Acceplance of Construction, herein that the Contractor is
not meeting the approved schedule, the Contractor shall
take steps necessary to improve its progress, including
those that may be required by the Contracting Officer,
without additional cost to the PHA. In this clrcumstance,
the Contracting Officer may require tha Conlractor to
increase the number of shifts, overtime operations, days
of work, andfor the amount of construction plant, and to
submit for approval any supplemeniary schedule or
schedules in chart form as the Contracting Officer deems
necessary io demonstrate how the approved rate of
progress will be regained.

{c} Failure of the Conlractor to comply with the requirements

of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligance to ensure completion within the time

specified in the Confract. Upon making this
determination, the Coniracting Officer may terminate the
Contractor's right to proceed with the work, or any
separable parl of it, in accordance with the Default clause
of this contract.

7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps

reasonably necessary to ascertain the nature and location

as to the general and local conditions which can affect the
work or its cost, including but not fimited to, (1) conditions
bearing upon transportation, disposal, handling, and
storage of materials; (2) the availability of labor, water,
electric power, and roads;(3} uncerainties of weather,
river stages, tides, or similar physical conditions at the
site; {4} the confornation and conditions of the ground;
and (5) the character of equipment and fagcilities needed
preliminary to and during work performance. The
Contractor also acknowledges that il has salisfied itself as
to the character, quality, and quantity of surface and
subsurface malerials or obsiacles to be encountered

insofar as this information is
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reasonably ascertainable from an inspection of the site,

including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b} The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concemning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unlass that
understanding or representation is expressly stated in
this contract. :

8. Differing Site Conditions

{a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting Officer
of (1) subsurface or latent physical conditions at the site which
differ materially from those indicated in this contract, or (2)
unknown physical conditions at the site(s}, of an unusual
nature, which differ materially from those ordinarily
encounterad and generally recognized as inhering in work of
the character provided for in the contract.
{b) The Contracting Officer shall investigale the site
conditions promptly after receiving the notice. Work shall not
praceed at the affected site, except at the
Contractor's risk, until the Contracting Officer has
provided written instructions to the Contractor, If the
conditions do materially so differ and cause an increase
or decrease in the Contractor's cost of, or fhe time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a clairm in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the conract modified in writing accordingly.
{c) No reguest by the Contractor for an equitable
adjustment to the contract under this clause shall be
aliowed, unless the Confractor has given the written notice
required; provided, that the time prescribed in {a) above for
giving written notice may be extended by the Contracting
Officer.
{d) Mo request by the Contractor for an equitable adjustment
to the contract for differing site condiiions shall be allowed if
made after final payment under this contract.

8. Spedifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give
the Contracting Officer access thereio. Anything
mentioned in the specifications and not shown on the
drawings, or shown on ihe drawings and not mentioned
in {he specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. in case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be
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promptly submitted to the Contracting Officer, who shall

promptly make a determination in writing. Any adjustment
by the Contractor without such a.determination shall be at
its own risk and expense. The Cantracting Officer shafl
furnish from time to time such detailed drawings and other
information as considerad necessary, unless
otherwise provided.
(b) Wherever in the specifications or upon the drawings the
words “directed”, “required”, “ordered®, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction®, requirement®, “order”,
“designation”, or "prescription”, of the Contracting Officer is
intended and similarly the words “approved”®, “acceptable”,
“satisfactory”, or words of tike import shall mean “approved
by", or “acceptable to”, or “satisfactory to” the Contracting
Officer, unless otherwise exprassly stated.
(c) Where “as shown" "as indicated®, “as delailed”, or words
of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract untess stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and instalted”.
{d) “Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation
(i.e., form, §it, and attachment details} of materials of
equipment. it includes drawings, diagrams, layouts,
schemalics, descriptive literature, illustrations, schedules,
performance and test data, and similar materials furnished by
the Contractor to explain in detail specific pertions of the work
required by the contract. The PHA may duplicate, use, and
disclose in any manner and for any purpose shop drawings
delivered under this contract.
{e} If this contract requires shop drawings, the Contractor
shall coordinate ali such drawings, and review them for
accuracy, completeness, and compliance with cther contract
requirements and shall indicate its approval thereon as
evidence of such coordination and review. Shop drawings
submitted to the Contracting Officer without evidence of the
Contractor's approval may be returned for resubmission.
The Contracting Officer will indicate an approvat or
disapproval of the shop drawings and if not approved as
submitted shall indicate the PHA’s reasons therefore. Any
work done before such approval shall be at the Contractor’s
risk. Appraval by the Confracting Officer shall not relieve the
Contractor from responsibility for any errors of emissions in
such drawings, nor from responsibility for complyirig with the
requirements of this contract, except with respect to
variations descrtibed and approved in accordance with {f)
below.
{f) If shop drawings show variations from the contract
requirements, the Contractor shall describe such variations in
wiiling, separate from the drawings, at the time of
submission. If the Architect approves any such variation and
the Contracting Officer concurs, the Contracting Officer shail
issue an appropriate modificaffon to the contract, except that,
if the variation is minor or does not invoive a change in price
or in time of performance, a modification need not be issued.
(g} It shali be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full size
drawings, color schemes, and other additional information,
not already in his possession, which shali be
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required in the planning and production of the work. Such
requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate aclion to be taken by all parties involved so
as to avoid delay.

The Contractor shall submit to the Confracting Officer for
approval four copies {unless otherwise indicated) of al}

shop drawings as called for under the various headings
of thase specificaticns. Three sets (uniess otherwise

indicated) of all shop drawings, will be retained by the
PHA and one set will be returned to the Coniractor, As
required by the Contracting Officer, the Contractor, upon
completing the work under this contract, shall furnish a
complete set of ali shop drawings as finally approved.
These drawings shall show all changes and revisions
made up to the time the work is completed and accepted.

(i) This clause shall be included in all subcontracts at any tier.
It shall be the respansibility of the Contracter to ensure
that all shop drawings prepared by subcontractors are
submitted to the Contracting Officer.

h

=

10. As-Buili Drawings

(@) “As-built drawings,” as used in this clause, means
drawings submitted by ihe Contractor or subcontraetor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record
drawings.”

{b) As required by the Contracting Officer, the Conlraclor
shall provide the Contracting Officer accurate Information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contracter shall record on

one set of contract drawings all changes from the
installations originally indicated, and record final locations

of underground tines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as bulldings, curbs, or edges of
walks.

This clause shall be included in all subcontracts at any
tier, It shafi be the responsibility of the Contractor to

ansure that all as-built drawings prepared by
subcontractors are submittad to the Contracting Officer.

{c

e

11. Material and Workmanship

(a) All equipment, material, and ariicles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

() Approval of equipment and materials.

{1) The Confractor shall obtain the Contracting Officer's

machinery and mechanical and other equipment.
When required by this coniract or by the Confracting
Officer, the Contractor shall also obtain the
Contracting Officer's approval of the material or
articles which the Contractor contemplates
incorporating into the work, When requasting
approval, the Contractor shall provide full information
conceming the material or articles. Machinerﬁ,
equipment, material, and articles that do not have the
required approval shall be installed or used at the risk
of subsequent rejection.

(2} When required by the spacifications or the

Contracting Officer, the Contractor shall submit

appropriately marked samples (and cerfificates

related to them) for approval at the Contractor's

expense, with all shipping charges prepaid. The

Contractor shall label, or otherwise properly mark on

the container, the material or product represented, its

place of origin, the name of 1he producer, the

Contractor's name, and the identification of the
construction project for which the material or product

is intended to be used.

(3) Certificates shall be submitted in iriplicate, describing

each sample submitted for approval and certifying
that the material, equipment or accassory complies

with contract requirements. The cerlificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

{4) Approval of a sample shall not constitute a waiver of

the PHA right to demand full compliance with contract

requirements. Materials, equipmeni angd accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with

recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govemn the number of fests required to be made nor
maodify other contract requirements. The Contracting

Officer ma¥ require laboratory test reports on items
submitted for approval or may approve materials on

the basis of data submitted in certificates with
samples. Check tests will be made on materials

delivered for use only as freguently as the Contracting
Officer determines necessary to insure compliance of

malerials with the specifications. The Contractor wili
assume all costs of retesting materials which fail to
meet contract requiremants andfor testing materials
offered in substitution for those found deficient.

(6) After approval, samples will be kept in the Project

office until completion of work. They may be built into
the work after a substantial quantity of the materials

they represent has besn built In and accepted.

(c) Requirements concemning lead-based paint. The
Contractor shall comply with the requirements conceming

lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 1).S.C. 4821-4846) as

implemented by 24 CFR Part 35.

12. Pemmits and Codes

approval of the machinery and mechanical and other {a) The Contractor shall give all notices and comply with all
equipment to be incorporated into the work. When appliceble laws, crdinances, codss, rules and regulations,
requesling approval, the Contractor shall furnish to the Notwithstanding the requirement of the Contractor to
Contracting Officer the name of the manufaciurer, the comply with the drawings and specifications in the
mede! number, and other information concerning the contract, all work installed shall comply with all applicable
performance, capacily, nature, and rating of the codes and regulations as amended by any
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waivers. Before instatling the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regufations

bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requiremaents of the drawings and
specifications fail to comply with the applicable code or
regulaiion, the Contracting Officer shall modify the
confract by change order pursuant to the clause entitled
Changes harein to conform {o the code or regulation,

{t) The Confractor shall secure and pay for all permits, fees,
and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or parl of thase permits, fees and
licenses, wilhout cost {o the Contractor, the contract
amount shall be reduced accordingly.

13. Health, Safaty, and Agcident Prevention

{a) In performing this contract, the Contractor shail:

{1) Ensure that no iaborer or mechanic shall be required
to work in suroundings or under working conditions
which are unsanitary, hazardous, or dangerous 1o
hisfher health and/or safety as determined under
construction safety and health standards promulgated
by the Secretary of Labor by regulation;

(2) Protect the lives, health, and safely of other persons;

(3) Prevent damage fo property, materials, supplies, and
equipment; and,

@) Avoid work interruptions.

{b) For these purposes, the Contractor shall:

(1) Comply with regulations and standards issued by the
Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant
to the Contract Work Hours and Safety Standards Act
{Public Law 91-54, 83 Stat. 96), 40 U.5.C. 3701 et
seq.; and

(2} Include the terms of this clause in every subconiract
s0 that such terms will be binding on each
subcontractor.

{c) The Contractor shall maintain an accurate record of
exposure data on all accidents incident to work performed
under this confract resulting in death, traumatic injury,
occupational disease, or damage to property, materials,
supplies, or equipment, and shall report this data in the
Rrgaor:\er presctibed by 29 CFR Part

{d) The Contracting Officer shall notify the Contractor of any
noncompliance with thege requirements and of the

comective action required. This nofice, when defivered to
the Contractor or the Contractor's representative at the

site of the work, shall be deemed sufficient notice of the
noncompliance and correciive action required. After

recsiving the notice, the Contractor shall immediately
take corrective action. if the Contractor fails or refuses to
take corrective action promptly, the Contracling Officer
may issue an order stopping all or part of the work until

satisfactory corrective action has been taken. The
Contractor shall not base any claim or request for

equitable adjustment for additional time or money on any
stop order issued under these circumstances.

(e} The Contracter shall be responsible for its subconiractors'

compliance with the provisions of this clause, The
Conlractor shatl take such action with respect to any

subcontract as the PHA, the Secretary of Housing and
Urban Development, or the Secretary of Labor shall

direct as a means of enforcing such provisions.

*

(b} The Contractor shall only remove trees when specifically

{c) The Contractor shall protect from damage alt existing

(e) Any sguipment temporarily removed as a result of work

14, Temporary Healing

The Contractor shall provide and pay for temporary
healing, covering, and enclosures necessary to properly
protect afl work and materials against damage by
dampness and cold, 1o dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the FHA in the
condition and at the time required by the specifications.

15. Availability and Use of Utility Services

{a) The PHA shall make all reasonably reguired amounts of

utililies avaitable to the Contractor from existing outlets
and supplies, as specHied in the contract. Unless
otherwise provided in the contract, the amount of each

ulility service consumed shall be charged to or {Jaid for by
the Contractor at prevailing rates charged to the PHA or,

where the utility is produced by the PHA, al reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities fumnished
without charge.

{b} The Contractor, at its expense and in a manner

satisfactory to the Contracting Officer, shall instalf and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amaount of each utility used for ihe purpose of

determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove ali the

temporary connections, distribution lines, meters, and
assoclated paraphernalia.

16. Protection of Existing Vegetation, Structures,

Equipment, Utilities, and Improvements

(a) The Contractor shall preserve and protect all structures,

equipment, and vegetation (such as trees, shrubs, and

grass) on or adjacent to the work site, which are not to be
removed under this contract, and which do not
unreascnably interfore with the work required under this

conlract.

authoerized to do so, and shall avoid damaging vegetation
that wili remain in place. If any limbs or branches of trees
are broken during performance of this contract, or by the
careless operation of equipment, or by workmen, the
Contractor shall trim those limbs or branches with a clean
cut and paint the cut with a tres-pruning compound as
directed by the Confracting Officer.

improvements and ufilities (1) at or near the work sile and
(2) on adjacent propesty of a third party, the locations of
which are made known io or should be known by the
Contractor, Pricr to disturbing the ground at the
construction site, the Contractor shall ensure that all
underground utility lines are clearly marked.

{d) The Contractor shall shore up, brace, underpin, secure,

and protect as necessary ail foundations and other parts

of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the

excavations or other oparations connected with the
construction of the project.

under this contract shall be protected, cleaned, and
raplaced in the same condition as at the time of award of

this contract.
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{f} New work which connects to existing work shall
correspond in all respects with that to which it connects
and/or be similar to existing work bnless otherwise

requirad by the specifications.
{9) Mo structural members shall be altered or in any way
weakened without the writlen authorization of the

Contracting Officer, unless such work is clearly specified
in the plans or specifications.

() K the removal of the existing work exposes discolored or
unfinished surfaces, or wark out of alignment, such

surfaces shall be refinished, or the material replaced as

necessary to make the continuous work uniform and
harmonious. This, howsver, shall not be construed to

require the refinishing or reconstruction of dissimitar
finlshes previously exposed, or finished surfaces in good
condition, but in differant planes or on different lavels

Construction when brought together by the removal of intervening

work, unless such refinishing or reconstruction is
specified in the plans or specifications.

(i) The Contractor shall give all required nolicas to any
adjoining or adjacent property owner or other party before
the commencement of any work.

(i) The Contractor shall indemnify and save hanmless the
PHA from any damages on account of selilement or the
loss of lateral support of adjoining property, any damages
from ¢hanges in iopograprt?r affecting drainage, and from
all loss or expanse and all damages for which the PHA
may bacome liable in consequence of such injury or
damage to adjoining and adjacent sfructures and their
premises.

(k) The Contractor shall repair any damage to vegelation,
structures, equipment, utilities, or improvements,
including those that are the property of a third party,
resulting from failure to comply with the requirements of
this contract or fallure to exercise reasonable care in
petforming the work. If the Contractor fails or refuses to
repair the damage promptly, the Contracling Officer may
have the necessary work performed and charge the cost
to the Contractor.

17. Temporary Buildings and Transportation of Materials

{a) Temporary buildings {8.g., storage sheds, shops, offices,
sanitary facilities) and utifities may be erected by the
Confractor anly with the approval of the Contracling
Officer and shall be bulit with labor and materials
furnished by the Contractor without expense to the PHA,
The temporary buitdings and ulilities shaf! remain the
property of the Contractor and shall be removed hy the
Contractor at its expense upon completion of the work.
With the written consent of the Contracting Officer, the
buildings and wtilities may be abandoned and need not
be removed.

(b} The Conlraclor shall, as directed by the Contracting
Officer, use only established roadways, or use temporary
roadways constructed by the Contractor when and as
authorized by the Contracting Officer. When materials are
transported in prosecuting the work, vehicles shall not be
loaded beyond the toading capacity recommended by the
manufacturer of the vehicle or prescribed by any federal,
state, or local faw or regulation. When it is necessary to
cross curbs or sldewalks, the Contractor shall protect them
from damage. The CGontractor shall repair or pay for the
repair of any damaged curbs, sidewalks, or roads.

18. Clean Air and Water

The contactor shalt comply with the Clean Air Act, as
amended, 42 USC 7401 ¢t seq., the Federal Water
Pollution Contro! Water Act, as amended, 33 U.5.C, 1251
et seq., and standards issued pursuant thereto in the
facilittes in which this contract is to be performed,

19. Energy Efficiency

The Contractor shall comply with mandatory standards
and policles relating to energy efiiciency which are
contained in the energy conservation plan issued in

compliance with the Energy Policy and Conservation Act
(Pub.L. 94-163} for the State in which the work under the

confract is performed.

20. Inspection and Accepiance of

{a) Definitions. As used in this clause -

{1) “Acceptance” means the act of an authorized
representative of the PHA by which the PHA approves
and assumes ownership of the work performed under this
contrach. Acceptance may be partial or complete.

{2) “Inspaction” means examining and testing the work
performed under the contract (including, when
appropriate, raw malerials, equipment, components, and
intermediate assemblies) to determine whether it
conforms to contract requirements.

(3) “Testing"” means that element of inspection that
determings the properties or elements, including
functional operation of materials, equipment, or their
components, by the application of established sclentific
principles and procedures.

(b) The Contractor shall maintain an adequate inspection
system and parform such inspections as will ensure that
the work performed under the contract conforms to
contract requirements. All work is subject fo PHA
inspaction and test at all places and at all reasonable
times before acceplance to ensure strict compliance with
the terms of the contract.

{c) PHA inspections and tests are for the sole benefit of the
PHA and do not: (1) relieve the Contractor of
responsibility for providing adequale guality control
measures; (2) relieve the Contractor of responsibility for
loss or damage of the material before acceptance; (3)
consfitute or imply acceptance; or, (4) affect the
continuing rights of the PHA after acceptance of the
completed work under paragraph ({j) betow.

{d) The presence or absence of the PHA inspector does not
relieve the Contractor from any contract requirement, nor
is the inspector authorized to change any term or
condition of the spacifications without the Contracting
Officer's written authorization. All instructions and
approvals with respect to the work shall be given to the
Contractor by the Contracting Officer.

{e) The Contractor shall promptly fumish, without additional
charge, all facilities, Jabor, and material reasonably
needed for performing such safe and convenient
inspections and tesfs 4s may be required by the
Contracting Officer. The PHA may charge to the
Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor
for inspeclion or test, or when prior rejection makes
rainspection or retest necessary. The PHA shali perform
alt inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and
performance tests shall be performed as described in the

contract.
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(f) The PHA may conduct routine inspections of the
construction site on a dally basis.

{g) The Contractor shall, without charge, replace or correct
work found by the PHA not to conform to contract
requirements, unless the PHA decides that itis inits
interest to accept the work with an appropriate
adjustment in contract price. The Contractor shall
promptly segregate and remove rejected material from
the premises.

{h}!f the Contractor doas not promptly replace or comrect
rejected work, the PHA may (1) by contract or otherwise,
replace or corect the work and charge the cost fo the
Contractor, or (2) terminate for default the Contracior's
right to proceed,

(1} If any work requiring inspection is covered up without ap-

praval of the PHA, it must, if requested by the Confracting

Officer, be uncovered at the expense of the Contraclor. If

otcupied without proper remuneration therefore. ¥f prior
possession or use by the PHA delays the prograess of the
work or causes additional expense to the Contractor, an

equitable adjustment shall be made in the contract price
or the time of completion, and the contract shall be

modified In writing accordingly.

22, Warranty of Title

The Contractor warrants goad title to ali materials,

supplies, and equipment incorporated in the work and
agrees to deliver the premises together with all

improvements thereon free from any claims, liens or
charges, and agrees further that neither it nor any other

person, firrn or corporation shali have any right to a lien
upon the premises or anything appurtenant thereto.

at any fime before final acceptance of the entire work, the 23. Warranty of
Construction PHA considers it necessary or advisable, to examine

work already completed by removing or tearing it out, the (a} In addition to any other warranties in this contract, the

Contractor, shall on request, promptly furnish afl
necessary facilities, labor, and material. If such work is

found to be defective or nonconferming in any material
raspect due to the fault of the Contractor orits

subcontractors, the Contractor shall defray all the
expenses of the examination and of satisfactory
reconstruction. If, however, such work is found to meet
the requirements of the coniract, the Confracting Officer
shall make an equitable adjustment to cover the cost of
the examinatton and reconstruction, including, if

completion of the work was thereby delayed, an
extension of time.

Contractor warrants, except as provided in paragraph (f)
of this clause, that work performed under this contract
conforms to the contract requirements and is free of any
defect in equipment, material, or workmanship performed
by ihe Contractor or any subcontractar or supplier at any
tier. This warranty shall continue for a period of

(one year untess otherwise indicated) from the date of final
acceptance of the work. if the PHA takes possession of
any part of the work before final accepiance, this warranty
shall continue for a period of (one year unless otherwise
indicated) from the date that the PHA takes

possession,

(i} The Contractor shall notify the Contracting Officer, in
writing, as to the date when in its opinion alt or a
designated portion of the work will be substantially
completed and ready for inspection. if the Architect
determines that the state of preparedness is as
represented, the PRA will promptly arrange for the

inspection. Unless otherwise specified in the contract, the
PHA shall accept, as soon as practicable after completion

and inspection, all work required by the contract or that

portion of the work the Contracting Officer determines and
designates can be accepted separately, Accoptance shall

be final and conclusive exceapt for latent defects, fraud,
gross mistakes amounting to fraud, or the PHA’s right
under any warranty or guarantge.

{b) The Conftractor shall remedy, at the Contractor's
expense, any failure to conform, or any defect. In
addition, the Contractor shall remedy, at the Contractor's
expense, any damage to PHA-owned or controlled real or
personat property when the damage is the result of—
{1) The Contractor's faifure to conform to contract require-

mels; or
(2) Any defects of equipment, material, workmanship or
design fumished by the Contractor.

{c) The Contractor shall restore any work damaged in
fulfilling the terms and conditions of this clause. The
Contractors warmanty with respect to work repaired or
replaced will run for (one year unless otherwise indicated)
from the date of repair or repfacement.

{d} The Contracting Officer shall notify the Contractor, in
writing, within a reasonable time after the discovery of

any fallure, defect or damage.

(e} If the Contractor fails to remady any fallure, defect, or
damage within a reasonable time after receipt of nofice,
the PHA shall have the right to replace, repair or
otherwise remedy the failure, defect, or damage atthe

Contractor's expense.

{fy With respect to all warranties, express or implied, from
subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract,
the Contractor shall:

{1) Obtain all waranties that would be given in normal

commercial praciice;
(2) Require all warrantias {o be executed in writing, for the

benefit of the PHA; and,

(3) Enforce all wamaniies for the benefit of the PHA.

{g) In the event the Conlractor’s warranttlunder paragraph
(=) of this clause has expired, the PHA may bring suit at

its own expense to enforce a subcontractor's,
manufacturer's or supplier's warranty.

21. Use and Possession Prior to Completion

(a) The PHA shall have the right to take possession of or use

any completed or partially completed part of the work.
Before taking possession of or using any work, the
Contracting Officer shall fumish the Contractor a list of

items of work remaining to be performed or comected on
those portions of the work that the PHA intends to take
possession of or uge, However, failure of the Contracting
Officer to list any item of work shall not relieve the
Contractor of responsibilify for complying with the terms of
the contract. The PHA’s possession or use shall not be

deemed an accepiance of any work under the contract.
(b)YWhile the PHA has such possession or use, the

Confractor shall be relieved of the responsibility for (1) the

loss of or damage to the work resulting from the PHA's

possession or use, notwithstanding the terms of the
clause entitled Permits and Codes herein; (2) all

maintenanca costs on the areas occupied; and, (3)
furnishing heat, light, power, and water used in the areas
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Q)

®

{0

Unless a defact is caused by the negligence of the
Contractor or subconiractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defect of
material or design fumished by the PHA nor for the repair
of any damage that resulfs from any defect in PHA
furnished material or design.

Notwithstanding any provisions herein to the contrary, the
establishment of the time periods in paragraphs {a} and

g.) above relate only to the specific obligation of the
ontractor to corect the work, and have no relationship

to the time within which ifs obligation to comply with the
contract may be sought to be enforced, nor to the time
within which proceedings may be commenced fo
establish the Contractor's liability with respect to its
obligation other than specifically to comect the work.

This warranty shall not limit the PHA’s rights under the
{nspection and Acceptance of Construction clause of this

contract with respact to latent defects, gross mistakes or
fraud.

24, Prohibilion Against Liens

The Contractor is prohibited from placing a lien on the

PHA's properly. This prohibition shall apply to all
subconiractors at any tier and all matenals suppliers.

25. Contract Period

26.

this contract within calendar days of the
effactive date of the contract, or within the time schedule

established in the notice lo praceed issued by the
Contracting Officer.

Order of Provisions

accordance with the terms and conditions of the

27.

In the event of & conflict between these General

Conditions and the Spaecifications, the General

Conditions shall prevail, In the event of a confiict between
the contract and any applicable state or local law or
regulation, the state or local law or regulation shall
prevail; provided that such state or local taw or regulation
does not conflict with, or is less restrictive than applicable

federal law, regulation, or Executive Order. In the event of
such a conflict, applicable federal law, regutation, and

Execulive Order shall prevail.

Payments

retain ten (10} percent of the amount of progress

(a)
{b)

()

The PHA shall pay the Contractor the price as provided in
this contract.

The PHA shall make progress paymants approximately
every 30 days as the work proceeds, on estimates of

work accomplished which meets the standards of quality
established under the contract, as approved by the

Contracting Officer. The PHA may, subject to written
determination and approval of the Contracting Officer,
make more frequent payments to contractors which are
qualified small businesses.

Bafore the first progress payment under this contract, the

Contractor shat{ fumish, in such detail as requested by
the Contracting Officer, a breakdown of the tolal contract

price showing the amount included therein for each
principal category of the work, which shall substantiate
the payment amount requested in order to provide a

basis for determining progress payments. The breakdown
shall be approved by the Contracting Officer and must be
acceptable to HUD. If the contract covers more than one

gmject. the Contractor shalt furnish a separate
reakdown for each. The values and quantities employed

in making up this breakdown are for determining the
amount of progress payments and shall not be construed
as a basis for addiions to or deductions fram the contract

price. The Contractor shall prorate its overhead and profit
over the construction period of the contract.

{d) The Contractor shall submit, on forms provided by the
PHA, periodic astimates showing the value of the work
performed during each period based upon the approved

submitted not later than days in advance of

the date set for payment and are subject to comection and
revision as required. The estimates must be approved by

the Contracting Gfficer with the concurrence of the
Architect prior to payment. if the contract covers mare

than one project, the Contractor shalt furnish a
separate progress payment estimate for each.

(e} Along with each request for progress payments and the
required estimates, the Contractor shafl furnish the

following certification, or paymant shall not be made: |
ﬁsgﬁzraby cerlify, to the best of my knowledge and belief,

{1) The amounts requested are only for performance in
accordance with the specifications, terms, and
conditions of the contract;

{2} Payments to subcontractors and suppliers have been
made from previous payments received under the

contract, and timely payments will be made from the
proceeds of the payment covered by this certification,

in accordance with subcontract agreements; and,
(3) This request for progress payments does not inciude

any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in

subcontract.
Name;
Title:

Date:
() Except as otherwise provided In State law, the PHA shall

payments until completion and acceptance of all work
under the contract; except, that if upon completion of 50
percent of the work, the Contracting Officer, after
consuiting with the Architect, determines that the

Contractor's performance and progress are satisfactory,
the PHA may make the remaining payments in full for the

work subsequently completed. if the Contracting Officer

subsequently determines that the Contractor's
performance and progress are unsatisfactory, the PHA

shall reinstate the ten (10) percent {or other percentage
as provided in State law) retainage untl such time as the

Contracting Officer datermines that performance and
pregress are satisfactory.

{q) The Contracting Officer may autharize material delivered
on the site and preparatory work done to be taken into
consideration when computing progress payments,
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Material defivered to the Conlraclor at locations olher than
the site may also be taken into consideration if the
Contractor furnishes satisfactory evidence that (1) it has

acquired fille to such material; (2) the material is properly
stored in a bonded warehouse, storage yard, or similar

suitable place as may be approved by the Contracting
Officer; (3) the material is insured to cover its full value;
and (4} the material wil be used fo perferm this contract.
Before any progress payment which includes deliversd
maleriat is made, the Contractor shall fumish such
documentation as the Contracting Officer may require to
assure the protection of the PHA's interest in such
materials. The Contractor shall remain responsible for
such stored material notwithstanding the transfer of title
to the PHA.

(h) Al material and work covered by pregress payments
made shall, at the time of payment become the sole
property of the PHA, but this shali not be construed as (1)
relieving the Contractor from the sole responsibility for all
material and work upon which payments have baen made
or the restoration of any damaged worl; or, (2} waiving the
right of the PHA to require the fulfillment of all of the tems
of the contract. In the event the work of the Contractor has
heen damaged by other contractors or persons other than
employees of the PHA in the course of their employment,
the Contractor shall restore such damaged work without
cost to the PHA and to seek redrass for its damage only
from those who directly
caused it

(i} The PHA shall make the fina! payment due the Contractor
under this contract after (1) completion and final
acceptance of ali work; and (2) presentation of release of
all claims against the PHA arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor
has specificatiy excepted from the operation of ths release.
Each such exception shall embrace no more than one
claim, the basis and scope of which shall be clearly
defined. The amounts for such excepted claims shall not
be included in the request for final payment. A release may

also be required of the assignee if the Contractor’s claim to
amounts payable under this contract

has been assigned.

Prior to making any payment, the Contracting Officer may
require the Contractor to furnish receipts or other
evidence of payment from all persons psrforming work
and supplying material to the Contractor, if the
Contracting Officer determines such evidence is
necessary to substantiate claimed costs.

(k) The PHA shall not; {1} determine or adjust any claims for

payment or disputes arising there under between the
Contractor and its subcontractors or material suppliers;

or, (2) withhold any moneys for the protection of the

subcontractors or material suppliers. The failure or
refusal of the PHA to withhold moneys from the

Contractor shall in nowise impair the obligations of any
surety or sureties under any bonds furnished under this
contract,

28. Confract Modifications

{

-—

{a) Only the Contracting Officer has authority to modify any
term or condition of this contract. Any contract
mdification shall be authorized in writing.

{b) The Contracting Officer may modify the contract
unitaterally (1) pursuant to a specific authorization stated
in a contract clause (e.g9., Changes); or (2} for
administrative matters which do not change the rights or

responsibilities of the parties (e.g., change in the PHA
address). Al othar contract modifications shall be in the
form of supplemental agreemants signed by the
Contractor and the Contracting Officer.

{c) When a proposed modification requires the appro\:al of

HUD prior to its issuance {e.g.. a change order that

axceeds the PHA’s approved threshold), such
modification shall not be effective untii the required

approval is received by the PHA,

29. Changes

(a} The Contracting Officer may, at any time, without notice

to the sureties, by written order designated or indicated
to be a change order, make changes in the work within

the general scope of the contract including changes:

(1) In the specifications (including drawings and designs);
(2} in the method or manner of performance of the work;
(3) PHA-fumnished facilities, equipment, materials,

servicas, or site; or,
(4) Directing the acceleration in the performance of the

work,

{b) Any other written order or oral order {which, as used in

this paragraph {b), includes direction, instruction,
interpretation, or determination) from the Contracting
Officer that causes a change shall be trealed as a
change order under this clause; provided, that the

Contractor gives the Contracting Officer written notice
stating (1} the date, circumstances and source of the
order and {2) that the Contractor regards the orderas a

change order.

{c) Except as provided In this clause, no order, statement or

conduct of the Gantracling Officer shall be treated as a

change under this clause or entille the Contractor to an
equitable adjustment.

{d) If any change under this clause causes an Increase or

decrease in the Contractor's cost of, or the time requirad
for the performance of any part of the work under this
contract, whether or not changed by any such order, the
Contracting Officer shall make an equitable adjustiment
and modify the contract in writing. Howaver, except for a
adjustment based on defective spacificalions, no proposal
for any change under paragraph (b) above shall be
altowed for any costs incurred mere than 20 days (5 days
for oral orders) before the Contractor gives written notice
as required. in the case of defective specifications for
which the PHA is responsible, the equilable adjustment
shall include any increased cost reasonably incurred by
the Contractor in attempting to comply with

the defettive specifications.

(e) The Conlractor must asser ifs right to an adjustment

under this clause within 30 days after (1) receipt of a
written change order under paragraph (a) of this clause,
or (2) the furnishing of a written notice under paragraph
{b) of this clause, by submitting a written statement
describing the general hature and the amount of the
proposal, If the facts justify it, the Contracting Officer may

extend the period for submission. The proposal may be
includad in the notice required under paragraph (b)

above. No proposai by the Contractor for an equitable

adjustment shall be allowed if asserled after final

ayment under this contract.

i Tﬁe Contractor's written proposal for equitable

adjustment shall be submitted in the form of a lump sum
proposal supported with an itemized breakdown of all
increases and decreases in the contract in at least the
following details:
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H Direct Costs. Materials {list individual items, the
quanti!}r and unit cost of each, and the aggregate
cost); Transportation and delivery costs associated
with materials; Labor breakdowns by hours or unit
costs {identified with specific work to be performed);
Construction equipment exclusively necessary for the
change; Costs of preparation and/ or reviston to shop
drawings resulting fram the change; Worker's
Compensation and Public L.iability Insurance;
Employment taxes under FICA and FUTA, and, Bond
Costs when size of change warranis revision.

(2} indirect Costs. Indirect costs may include overhead,
general and administrative expenses, and fringe
benefits not nommally treated as direct costs.

(3) Profil. The amount of profit shall be negotiated and
may vary according to the nature, extent, and
complexity of the work required by the change. The

alfowability of the direct and indirect costs shall be
determined in accordance with the Coniract Cost
Principles and Procedures for Commaercial Fimms in Part
31 of the Federal Acquisition Regulation (48 CFR 1-31),
as implemented by HUD Handbook 2210.18, in affect on
the date of this contract. The Contractor shall not be
allowed a profit on the profit received by any
suibcontractor. Equitable adjustments for deleted wark

shall include a credit for profit and may include a credit for
indirect costs. On proposats covering both increases and

decreases in the amount of the contract, the application of

indirect costs and profit shatl be on the net-change in
direct costs for the Contractor or subcontractor
performing the work.

{g} The Contractor shall include in the proposal its request
for time extension {if any}, and shall include sufficient

information and dates to demonstrate whether and to
what extent the change will delay the completion of the
contract in its entirety.

{h) The Contracting Cfficer shall act on proposals within 30
days after their receipt, or notify the Contractor of the
date when such action will be taken.

@) Failure to reach an agreement on any proposal shall be a
dispute under the clause entitled Disputes herein,

Nothing in this clause, however, shall excuse the

Contractor from proceeding with the contract as changed.

(I} Except in an emergency endangering iife or property, no
change shall be made by the Confractor withoui a prior
order from the Contracting Officer,

30. Suspensgion of Work

{a) The Contracting Officer may order the Coniractor in
writing to suspend, detay, or interrupt alt or any part of the

work of this contract for the period of time that the
Contracting Officer determines appropriate for the
convenience of the PHA.

() If the performance of all or any part of the work Is, for an
unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the
administration of this contract, or {2) by the Contracting
Officer’s failure lo act within the time spacified (or within a
reasonable time if not specified) in this contract an
adjustment shail be made for any increase in the cost of
petformance of the contract (excluding profit) necessarily
caused by such unreasonable suspension, delay, or
intarruption and the contract modified in writing
accordingly. However, no adjusiment shall be made
under this clause for any suspension, delay, or

interruption to the extent that performance would have

been so suspended, delayed, or interrupted by any other
cause, Including the fault or negligence of the Contractor
of for which any equitable adjustment is provided for or
exciuded under any other provision of this contract,

(c) A claim under this clause shall not be aliowed (1) for any
costs incurred more than 20 days before the Contractor
shall have notified the Contraciing Officer in writing of
the act or failure to act involved {but this requirement

shall not a&nplg as to a claim resulting from a suspension
orden); and, (2) unless the claim, in an amount stated, is

asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but
not later than the date of final payment under the
contract,

34, Disputes

{a) “Claim,” as used in this clause, means a wrilten demand
or written asseriion by one of the contracting parties

seeking, as a matter of right, the payment of money in a
sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to the

contract. A claim arising under the contraci, uniike a
claim relating to the contract, is a claim that can be

resolved under a contract clause that provides for the

ralief sought by the claimant. A voucher, invoice, or other
routine retiuest for payment that is not in dispute when

submitted is not a claim. The submission may be
converted 10 a cfaim by complying with the requirements
of this clause, if it is disputed either as lo liabilily or
amount or is not acted upon in & reasonable time,

(b} Except for disputes arising under the clauses entitled
L.aber Standards - Davis Bacon and Related Acts, herein,

all disputes arising under or refating to this contract,

including any claims for damages for the alleged breach
thereof which are not disposed of by agreement, shall be

resolved under this clause.
{c) All claims by the Contractor shall be made in writing and
submitted to the Contracting Officer for a written decision.

A claim by the PHA agasinst the Confractor shall be
subject to a written decision by the Contracting Officer,

(d) The Contracting Officer shall, within 80 {unless otharwise
indicated) days after receipt of the request, decide the
claim or notify the Confractor of the date by which the
decision will be made.

{e) The Contracting Officer’s detislon shall be finat unless

the Contractor {1) appeals in writing to a higher level in
the PHA in accardance with the PHA's policy and

procedures, (2) refers the appeal to an independent

mediator or arbitrator, or (SLﬁlas suit in a court of
competent jurisdiction. Such appeal must be made within

{30 unless otherwise indicated) days aRer receipt of the
Contracting Officer's decision.

(N The Conltracter shali proceed diligently with performance
of this contract, pending final resolution of any request for

relief, claim, appeal, or action arising under or relating to
the contract, and comply with any decision of the
Contracting Officer.

32, Default

{a) If the Contractor refuses or fails to prosecute the work, or
any separable part theraof, with the diligence that will
insure its completion within the time specified in this

contract, or any extension thereof, or fails to complete
said work within this time, the Contracting Officer may, by

writen notice to the Contractor, terminate the right lo
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proceed with the work (or separable pari of the work) that

has been delayed. in this event, the PHA may take over

the work and complete it, by contract or otherwise, and

may take possession of and use any materials,

equipment, and plant on the work site necessary for

completing the work. The Contractor and ils sureties shall

be fiable for any damage to the PHA resulting from the

Convenience Gontractor's refusal or failure to complete the work within

the specified time, whether or not the Contractor's right to
proceed with the work is terminated. This liabifity includes

any Increased costs incurred by the PHA in completing

the work.

(b} The Contractor's right to proceed shall not be terminated

or the Contractor charged wilh damages under ihis

clause if—
The delay in completing the work arises from
unforesesable causes beyond the control and without
the fault or negligence of the Contractor, Examples of
such causes include (i) acts of God, or of the public
enemy, (ii} acts of the PHA or other governmental
entity in either its soversign or contractual capacity,
{iii} acts of another contractor in the performance of a
contract with the PHA, (iv} fires, (v) floods, (vi)
epidemics, {vii} quarantine restrictions, (viii) strikes,
{ix) freight embargoes, (x} unusually severe weather,

or {xi) delays of subcontractors or suppliers at any tier
arising from unforeseeable causes beyond the control

and without the fault or negligence of both the
Contractor and the subcontractors or supptiers; and
The Contractor, within days {10 days unless otherwise
indicated) from the baginning of such defay (untess
extended by the Contracting Officer) notifies the
Contracting Officer in writing of the causes of delay.
The Contracting Officer shall ascertain the facts and
the extent of the delay. If, in the judgment of the
Contracting Qfficer, the findings of fact warrant such
action, time for completing the work shall be extended
by written modification to the contract. The findings of
the Gontracting Officer shall be reduced to a written

decision which shall be subjecl ta the provisions of
the Disputes clause of this contract.

{c) i, after termination of the Contractor's right fo proceed, it
is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations
of the parties will be the same as if the fermination had
been for convenience of the PHA,

0

@)

33. Liquiﬂated Damages

(&) if the Contractor fails to complets the work within the time
specified in the contract, or any extension, as specified in
the clause entitied Default of this contract, the Contractor
shall pay to the PHA as liquidated damages, the sum of
3 Contracting Officer insert amount) for
each day of delay. If different completion daies are
specified in the contract for separate parts or stages of the
work, the amount of liquidated damages shall be
assessed on those parts or stages which are delayed. To
the extent that the Contractor's delay or nonperformance
is excused under another clause in this contract,
liguidated damages shall not be due the PHA, The
Contractor remains liable for damages caused cther than
by delay.

if the PHA terminates the Contractor’s right to proceed,
the resutting damage will consist of liquidated damages
until such reasonable time as may be required for final

{b

—r

completion of the work together with any increased costs
accasioned the PHA it completing the work,

{c) If the PHA does not terminate the Contractor's right to

proceed, the resulting damage will consist of liquidated
damages until the work is completed or accepted.

34, Termination for

(a) The Contracting Officer may tarminate this contract in

whole, or in part, whenever the Contracting Officer
determines that such termination is in the best interest of

the PHA. Any such termination shall be effected by
delivery to the Contractor of a Notice of Termination

specifying the extent to which the performance of the
work under the contract is terminated, and the date upon

which such termination becomes effective.

(b) If the perfomance of the work is terminated, either in

whole orin Eart, the PHA shall be fiable to the Contractor
for reasonable and proper costs resulting from such

termination upon the receipt by the PHA of a properly
presented claim setling out in detail: (1) the tolal cost of
the work performed to date of termination less the tofal
amaount of contract payments made to ithe Contractor; {2)
the cost {including reasonable profit) of setting and
paying claims under subcontracts and material orders for
waork performed and materials and supplies delivered to
the site, payment for which has not been made by the
PHA to the Contractor or by the Contractor to the
subcontractor or supplier; {3) the cost of preserving and
protecting the work already performed untif the PHA or
assignee takes possession thereof or assumes
responsibility therefore; (4) the actual or estimated cost of
legat and accounting services reasonably necessary to
prepare and present the termination claim to the PHA,
and {56) an amount constituting a reasonable profit on the

value of the work performed by the Contractor.

{c) The Contracting Officer will act on the Contractor's claim

within days (60 days unless otherwise indicated) of
receipt of the Contractor’s claim.

{d) Any disputes with regard o this clause are expressly

made subject to the provisions of the Disputes clause of
this contract.

35. Assignment of Confract

The Contractor shall not assign or transfer any interest in

this contract; except that claims for monies due or to

become due from the PHA under the contract may be

assigned to a bank, trust company, or other financiat
institution. Such assignments of claims shall only be
made with the written concurrences of the Contracting
Officer. if the Contractor is a partnership, this contract
shall inure to the benefit of the surviving or remaining
member(s) of such partnership as approved by the
Conlracting Officer.

36. Insurance

(a) Before cornmencing worlk, the Contracter and sach

subcontractor shall furnish the PHA with certificates of

insurance showing the following insurance is in force and

will insure all operations under the Contract:

(1) Workers' Compensation, in accordance with state or
Territorial Workers' Compensation laws.

{2) Commercial General Liability with a combined single
timit for bodily injury and property damage of not less
than § {Contracting Officer insert amount]
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per occwrence to protect the Contractor and each
subcontractor against claims for bodily injury or death
and damage to the property of others, This shall cover
the use of all equipment, hoists, and vshicles

on the site(s) not covered by Automobile Liability
under {3} befow. If the Contractor has a "claims made”
policy, then the following additional requiremenis
apply: the policy must provide a “retroaciive date”
which must be on or before the

exacution date of the Contract; and the extended
reporting period may not be less than five years
following the completion date of the Contract.

(3) Automobile Liability on owned and non -owned motor
vehicles used on the site(s) or in connection therewith
for a combined sln?!e limit for bodily injury and
property damage of not less than

(2} "Subcontractor” means any supplier, vendor, or firm
that furnishes supplies, materials, equipment, or
services to or for the Contractor or another

subcontractor.
{b) The Contractor shall not enter into any subcontract with

any subcontractor who has been temporarily denied
participation in a HUD program or who has been
suspended or debarred from participating in contracting
programs by any agency of the Uniled States
Governmant or of the state in which the work under this
tontract is to be performed.

(c) The Contractor shalf be as fully responsible for the acts or
omissions of its subcontractors, and of persons either
directly or indirecily employed by them as for the acts or

omissions of persons directly employed by the
Contractor.

[Contracting Officer insert amount] per occurrence.
{b} Before commencing work, the Contractor shall furnish the
PHA with a certificate of insurance evidencing that

Builder's Risk (fire and extended covera et) Insurance on
all worlk in place and/or materials stored at the building

site(s), Including foundations and building equipment, is
in force. The Builder's Risk Insurance shall be for the
benefit of the Contractor and the PHA as their interests

may appesar and each shall be named in the policy or
policies as an insured. The Contractor in installing

equipment supplied by the PHA shall carry insurance on
such equipment from the time the Contractor takes
possession thereof until the Contract work is accepted by
the PHA. The Builder's Risk Insurance need not be
carried on excavalions, piers, footings, or foundations
until such time as work on the superstruciure is started. It
need not be carried on landscape work. Policies shall
furnish coverage at ali limes for the full cash value of all
completed construction, as well as materials in place
and/or stored at the site(s), whether or not partiat
payment has been made by the PHA, The Contractor
may terminate this insurance on buildings as of the date
taken over for cccupancy by the PHA. The Gontractor is
not required to carry Builder's Risk insurance for
modemization work which doss not involve structural
alterations or additions and where the PHA's existing fire
and extended coverage policy can be endorsed to
include such work.

{c) All insurance shali be carried with companies which are
financially responsible and admitted to do business in the
State in which the project is located. If any such
insurance is due 10 expire during the construction period,
the Contractor {including subcontractors, as applicable)
shall not permit the caverage to lapse and shall furnish

" evidence of coverage to the Contracting Officer. All
certificates of insurance, as evidente of coverage, shall
provide that no coverage may be canceled or non-
renewed by the insurance company unlil at least 30 days
prior written notice has been given to the Contracting
Officer.

37. Subcontracts

(a) Definitions. As used in this contract -

{1) “Subcontract” means any contract, purchase order, or
other purchase agreement, including modifications and
change orders to the foregoing, entered into by a
subcontractor to furnish supplies, materials,
equipment, and services for the performance of the
prime contract or a subcontract.
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(d) The Contractor shall insert appropriate clauses in all
subcontracts to bind subcontractors o the terms and
conditions of this contract insofar as they are applicable

to the work of subcontractors.
{e) Nothing contained in this contract shall create any

contractual relationship between any subcontractor and
the PHA or between the subconfractor and HUD.

38. Subcontracting with Small and Minority Firms,
Women's Business Enterpnnse. andﬂbor Surplus

Area Firms

The Contractor shali take the following steps to ensure

that, whenever possible, subcontracts are awarded to
small business finms, mincrity firns, women's business
enterprises, and labor surplus area firms:

(a) Placing qualified small and minorily businesses and
women’s business enterprises on solicitation lists;

{b} Ensuring that small and minority businesses and
women's business enterprises are solicitad whenever they
are potential sources;

(c) Dividing total requirements, when economically feasibls,
Into smalter tasks or quantities to permit maximum
participation by small and minority businesses and women's
business enterprises;

(d} Establishing delivery schedules, where the requirements
of the contract permit, which encourage participation by small
and minority busingsses and women's business enlerprises,
and

(e} Using the services and assistance of the U.8, Small
Business Administration, the Minority Business
Development Agency of the U.S. Departrnent of

Cammerce, and State and local governmental small
business agencies.

39, Equal Employment Opportunity
During the performance of this contract, the Contractor/
Seller agrees as follows:
{a) The Contractor/Seller shall not discriminate against any
employee or applicant for employment because of of race color,
religion, sex, sexual orientation, gender identity, disability, or
national origin.

(b} The Contractor/Selier shall take affirmative action to
enstire that applicants are employed, and that employees
are freated during employment without regard to their race,
color, religion, sex, sexual orientation, gender identily,
disability, or national origin. Such action shall
include, Hut not be limited to, (1) employment, {2} upgrading
demotion, {4) transfer, {5) recruittnent or
recruitment advertising, (6) layoff or termination, (7)
rates of pay or other forms of compensation, and {8)
selection for training,including appreniiceship
form HUD-5370 (1/2014)




{c) The Contractor/Seller agrees to post in conspicuous places
avaitable to employees and applicarts for employment the notices
to be provided by the Contracting Officer setting forth the
provisions of this nondiscrimination clause.
{d) The Cenfractor/Seller shall, in all soficitations or
advertisements for employees placed by or on behalf of the
Contractor/Seller, state that all qualified applicanis will receive
censideration for employrent without regard to race, color,
religlon, sex, or natfonat origin.
{e) The Contractor/Sefler shall send, to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the
notice fo be provided by the Contracting Officer advising the
labor union or workers’ representative of the Conlractor's
commitmants under this clause, and post copies of the notice
in conspieuous places available to employees and applicants
for employment.
{f} The Contractor/Seller shall comply with Executive Order
11246, as amended, and the niles, regulations, and onders of
the Secretary of Labor,
{g) The Contractor/Seller shall fumish all infermation and reports
required by Executive Order 11246, as amendad, Section 503 of
the Rehabiflitation Act of 1973, as amended, and by nules,
regulations, and orders of the Secretary of Labor, or pursuant
thereto. The Contractor/Seller shall permit
access 1o ils books, records, and accounts by the
Secrelary of Labor for purposes of investigation to
ascertain compliance with such rules, regulations, and

{n) Inthe event of a that the Contractor/Seller is in noncompliance
with the nondiscrimination clauses of this contract or with any of
such rules, regulations, or orders, this confract may be canceled,
terminated or suspended in whole or in part and the
contractor/seller may be declared ineligible for further
Govemnment contracts in accordance with procedures authorized
in Executive Order 11246 of Seplember 24, 1965, and such other
sanctions may be imposed and remedies invoked as provided in
Executive Order 11246 of September 24, 1965, or by nule,
regulation, or order of the Secretary of Labor, or as otherwise
provided by law.

(iYThe contraclorfseller will include the provisions of
paragraphs {a) through (h) in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to section 204 of Executive
Qrder 11246 of September 24, 1965, so that such provisions
will be binding upon each subfcontractor/seller] or vendor. The
[contractor/seller] will take such action with respect to any
subconfract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions in
cluding sanctions for noncompliance: Provided, however, that
in the event the [contractor/seller] becomes involved in, or is
threatened with, litigation with a subcontractor or vendor as a
result of such direction, the [cantractor/seller} may request the
United States to enter info such litigation to protect the
interests of the United States.

(i} Compliance with the requirements of this clause shalf be
to the maximum extent consistent with, but not in
derogation of, compliance with section 7{b} of the Indian
Self-Determination and Education Assistance Act and the
Indian Preference clause of this contract.

40. Employment, Training, and Contracting
Opportunities for Low-tncome Persons, Section 3 of the
Houslng and Urban Development Act of 1988,

{a) Tha work to be performed under this contract is subject to
the requirements of Section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S.C. 1701u (section
3). The purpose of section 3 is to ensure that employment and
other economic cpportunities generated by HUD assistance or
HUD-assisted projecls covered by Section 3, shall, to the greatest
extent feasibis, be directed to low- and very low-income persons,
particutarly persons who are recipients of HUD assistance {or

housing.
(b) The parlies lo this contract agree to comply with HUD's
regutations in 24 CFR Part 75, which implement Section 3. As
evidenced by their execution of this contract, the parties to this
contract certify that they are under no confractual or cther
impediment that would prevent them from complying with the
Pari 75 regulations.
{c) The contractor agrees to send o each labor organization
or representative of workers with which the contractor has a
collective bargaining agreement or other understanding, if any,
a notice advising the labor organization or workers'
rapresentative of the contractor's commitments under this
section 3 clause and will post copies of the nolice in
conspicuous places at the work site where both employees and
applicants for training and employment positions can see the
notice. The notice shall describe the Section 3 prioritization
requiraments and shall state the minimum percentages of tabor
hour requirements established in the Benchmark Notice (FR-
6085-N-04).
{d) The contractor agrees to include this section 3 cfause in
every subcontract subject to compliance with regulations in 24
CFR Part 75, and agrees to take appropriate action, as
provided in an applicable provision of the subcontract or in this
section 3 clause, upon a finding that the subcontractor is in
violation of the regulations in 24 CFR Part 75. The contractor
will not subcontract with any subcontractor where the
contractor has notice or knowledge that the subconiractor has
been found in violation of the regulations in 24 CFR Part 75.
(&) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for defaull,
and debarment or suspension from future HUD assisted
contracts.
(d Contracts, subcontracts, granis, or subgrants subject to
Section 7(b} of the Indian Self-Determination and Education
Assistance Act (25 U.5.C. 5307(b)} or subject lo tribal
preference requirements as authorized under 101(k} of the
Native American Housing Assistance and Self-Determination
Act (25 U.8.C. 4111(k)) must provide preferences in
employment, training, and business opporiunities to Indians and
Indian organizations, and are therefore not subject to the
requirements of 24 CFR Part 75.
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41.

42.

43,

(=)

(b)

44,

45.

interest of Members of Congress

No member of or delegate to the Congress of the United

Stales of America shall be admitted to any share or part of

this contract or to any benefit that may arise therefrom.

Interest of Membars, Officers, or Employees and
Fommer Members, Ofﬂcers, or Employees

No member, offier, or employee of the PHA, no member
of the governing body of the locality in which the project
is situated, no member of the governing body of the
locality in which the PHA was activated, and no other
public official of such locality or localities who exercises
any functions or responstbilities with respect to the
project, shall, during his or her tenure, or for one year
thereafter, have any interest, direct or indirect, in this
contract or the proceeds thereof.

Limitations on Payments made to Influence Certain
Federal Financial Transactions

The Contractor agrees to comply with Section 1352 of
Title 31, United States Code which prohibits the use of
Acis Federal appropriated funds to pay any person for
inftuencing or attempting to influence an officer or
employse of any agency, a Member of Congress, and
officer or employee of Congress, or an employee of a
Member of Congress in connection with any of the
following coverad Federat actions: the awarding of any
Federal contract; the making of any Federal grant; the
making of any Federal loan; the entering intc of any
cooperative agreement; or the modification of any
Federal contract, grant, lpan, or cooperative agreement.
The Contractor further agrees to comply with the
reguirement of the Act to furnish a disclosure (OMB
Standard Form LLL, Disclosure of Lobbying Activities) if
any funds other than Fedaral appropriated funds
{including profit or fee received under a covered Federal
transaction} have been paid, or will be paid, to any person
for influencing or attempting to influence an officer or
amployee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a
Member of Congress in connection with a Federal
contract, grant, loan, or cooperative agreemeni.

Royalties and Patents

The Contractor shalt pay all royalties and license fees. it
shali defend all sults or claims for infringement of any
patent rights and shali save the PHA harmless from loss
on account thereof; except that the PHA shali be
responsible for all such loss when a particutar design,
pracess or the product of a particular manufacturer or
rmanufacturers is specified and the Contractor has no
reason to believe that the specified design, process, or
product is an infringement. If, howsver, the Contractor
has reason to believe that any design, process or product

sgeciﬁed is an infringement of a patent, the Conlractor
shall promptly notify the Contracting ORicer. Failure to
give such notice shall make the Contractor responsible

for resultant loss,

Examination and Retention of Contractor's Records

{a) The PHA, HUD, or Comptroller General of the United

States, or any of their duly authorized representatives
shall, until 3 years after final payment under this contract,
have access to and the right to examine any of the
Contractor's direcly pertinent books, documenis, papers,

or other records involving transactions related fo this
contract for the purpose of making audit, examination,
excerpts, and transcriptions.

{b) The Contractor agrees to include in first-tier subcontracis
under this contract a clause substantially the same as
paragraph (a) above. “Subcontract,” as used in this
clause, excludes purchase orders not exceeding
$10,000.

(c) The periods of access and examination in paragraphs (a}

and {b) above for records relating to (1) appeals under the
Disputes clause of this contracl, {2) litigation or setllement

of claims arising from the performance of this contract, or
(3) costs and expenses of this contract to which the PHA,
HUB, or Comptreller General or any of their duly
authorized representatives has taken exception shall
continue until disposition of such appeals, litigation,

claims, or exceptions.

46. Labor Standards - Davis-Bacon and Related

If the total amount of this contract exceeds $2,000, the
Federal iabor standards set forth in the clause below shall
apply to the development or construction work to be
performed under the contract,
(a) Minimum Wages,

{1) All iaborers and mechanics employed under this
contract in the development or construction of the
project(s) invoived will be paid unconditionally and not
less often than once a waak, and without subsequent
dedtiction or rebate on any account (except such payroll
deductions as are permitied by regutations issued by the
Secretary of Labor under the Copeland Act (29 CFR Part
3)), the full amount of wages and bona fide fringe benefits
(or cash equivalents thereof) due at time of payment
computed at rates not less than those contained in the
wage determination of the Secretary of Labor which is
allached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged 1o exist
between the Contractor and such laborers and
mechanics. Contribulions made or costs reasonably

anticipated for bona fide fringe benefits under Section
1{b}(2) of the Davis-Bacon Act on behalf of laborers or

mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 28 CFR
5.5{a)(1){iv); also, regular contributions made or costs
incurred for more than a weekly period (bul not less often
than quarterly) under plans, funds, or programs which
cover the regular weekly pariod, are deemed to be
constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits in the wage
determination for the ¢lassification of work actually
performed, without regard to skill, except as provided in

29 CGFR 5.5(a}(4). Laborers or mechanics performing

work in more than one classificalion may ba

compensated at the rate specified for each classification

for the time actually worked therein; provided, that the
employer's payroll records accurately set forth the time
spent in each classification in which work is performed. The
wage determination (including any additional classification
and wage rates cenformed under 28 CFR 5.5(a){1){ii} and
the Davis-Bacon poster (WH-1321) shall
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i

(iii)

(iv)

be posted at all times by the Contractor and its
subcontractors at the site of the work in a prominent and
accessible place wherae it can he easily seen by the

workers

{2) (i Aﬁy class of laborers or mechanics, including
hetpers, which is not listed in the wage
determination and which is {o be employed under
the contract shall be classified in conformance with
the wage determination. HUD shall approve an
additionai classlification and wage rate and fringe
benefits therefor onty when alt the following criteria
have been met: (A) The work to be performed by
the classification requested is not performed by a
classification in the wage determination; and (8)
The classification is utilized in the area by the
construction industry; and (C) The proposed wage
rate, including any bona fide fringe benefits, bears
a reasonable relationship to the wage rates
conlainad in the wage
determination.

If the Contractor and the laborers and mechanics

to be employed in the classification (if known), or
their representatives, and HUD or ils designee
agree on the classification and wage rate
(including the amount designated for fringe
benefits where appropriate), a report of the action
taken shalt be sent by HUD or its designee to the
Administrator of the Wage and Hour Division,
Employse Standards Administration, U.S.
Department of Labor, Washington, DC 20210,

The Administrator, or an authorized
representative, will approve, modify, or disapprove
every additional classification action within 30 days
of receipt and so advise HUD or its designee or will
rotify HUD or its designee within the 30-day pericd
{hat additional time is necessary.

in the event the Contractor, the laborers or
mechanics to be employed in the classification or
their representatives, and HUD or ifs designee do
not agree on the proposed classification and wage
rate {including the amount designated for fringe
benefits, where approprate), HUD or its designee
shalt refer the questions, including the views of all

interested parties and the recommendation of HUD

or its designee, to the Administrator of the Wage
and Hour Division for detarmination. The

Administrator, or an authorized representative, will
issue a determination within 30 days of receipt and

so advise HUD or its designee or will notify HUD or

its designee within the 30-day period that

additional time is necessary.
The wage rate (including fringe benefits where

appropriate) determined pursuant fo
subparagraphs (a}(2)(ii) or {iii) of this clause shall
be paid to ali workers performing work in the
classification under this contract from the first day

on which work is performed in classification.
(3) Whenaver the minimum wage rate prescribed in the

contract for a class of laborers or mechanics includes
a fringe benefit which is not expressed as an hourly
rate, the Contractor shall either pay the bensfit as
slated in the wage determination or shali pay another
bona fide fringe benefit or an hourly cash equivalent
thereof,

(4} If the Contractor does not make payments {0 a trustee
or other third person, the Contractor may consider as
part of the wages of any laborer or mechanic the

amount of any costs reasonably anticipated in
providing bona fide fringe benefits under a plan or
program; provided, that the Secretary of Labor has
{found, upon the written request of tha Contractor, that
the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the
Contractor to set aside in a separate account assets

for the meeting of obligations under the plan or

pro?r_am. ]
{b) Withheolding of funds. HUD ar its desighee shall, upon its

own action or upon written request of an authorized
representative of the Department of Labor, withhold or
cause to be withhield from the Contractor under this
contract or any other Federal contract with the same
prime Contractor, or any other Federally-assisted
contract subject to Davis-Bacon prevalling wage
requirements, which is held by the same prime
Contractor, so much of the accrued payments or
advances as may be considered necessary to pay
taborers and mechanics, including apprentices, trainees,
and helpers, employed by the Contractor or any
subcontractor the full amount of wages required by the
contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper,
employed or working in the construction or development
of the project, all or part of the wages required by the
contract, HUD or its designee may, after wrilten notice to
the Contractor, take such action as may be necessary to
cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased.
HUD or its designee may, after written notice to the
Contractor, disburse such amounts withheld for and on
account of the Contractor or subcontractor to the

respective employees to whom they are due.

{c) Payrolls and basic records.

{1) Payrolls and basic records relating thereto shall be

maintained by the Contractor during the course of the
work and preserved for a period of three years

thereafter for all laborers and mechanics working in
the construction or development of the project. Such
records shall contain the name, address, and social
security number of each such worker, his or her
comect classificalion, hourly rates of wages paild
{including rates of contributions or costs anticipated
for bena fide fringe benefits or cash equivalents
thereof of the types described in section 1(b){2)(B) of
the Davis-Bacon Act), daily and weekly number of
hours worked, deductions made, and aclual wages
paid. Whenever the Secretary of Labor has found,
under 29 CFR 5.5(a){1)(iv), that the wages of any

laborer or mechanic include the amount of costs
reasonably anticipated in providing benefits under a

plan or program described in section 1{b){2)(B) of the
Davis-Bacon Act, the Contractor shall maintain
records which show that the commitment to provide
such benefits is enforceable, that the plan or program

is financially responsible, and that the plan or
program has been communicated in writing to the

laborers or mechanics affected, and records which
show the costs anticipated or the actual cost incurred
in providing such benefits. Contractors employing
apprentices of trainees under approved programs

shall maintain written evidence of the registration of
apprenticeship programs and certification of trainea

programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in

the applicable programs.
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)

(©)

{2} {i} The Contractor shali submit weekly for each week

in which any contract wori is performed a copy of
all payrolls to the Contracting Officer for
transmission to HUD or its designee. The payrolls
submitted shali set out accurately and completaly
all of the information required to be maintained
under subparagraph (c}{1) of this clause. This
information may be submitted in any form desired.

Optional Form WH-347 SFederaI Stock Number
029-005-00014-1) is available for this purpose and

may be purchased from the Superintendent of
Documents, U.S. Government Printing Office,
Washington, D.C. 20402. The Confracter Is
responsible for the submission of copies of
payrolls by all subcontractors. {(Approved by the
Office of Management and Budget under OMB
Contro! Number 1214-0149.)

(i} Each payrol submitted shall be accompanied by 2
“Statement of Compliance,” signed by the
Contractor or subcontractor or his or her agent
who pays or supervises the payment of the
persons empleyed under the contract and shall

certify the foﬂowin?:
That the payroll for the payroli period contains

the information required to be maintained
unider paragraph (¢} (1) of this clause and that
such information is correct and complete;
Fhat each laborer or mechanic (including each
helper, apprentice, and trainee) employed on
the contract during the payroll period has been
paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no
deductions have been made either directly or
indirectly from the full wages earned, other
than permissible deductions as set forth in 28
CFR Part 3; and
That each laborer or mechanic has been paid
not less ihan the applicable wage rates and
fringe benefits or cash equivalents for the
classification of work performed, as specified
in the applicable wage determination
incorporated into the confract.

(it} The weekly submission of a properly executed

cortification set forth on the revearse side of

Opticnal Form WH-347 shali salisfy the
requirermnents for submission of the “Statement of

Compliance” required by subparagraph (e)(2){it) of
this clause.

(v} The falsification of any of the above ceriifications
may subject the Contractor or subcontractor to civit
or cririnal prosecution under Section 1001 of Tille
18 and Section 3729 of Title 31 of the United

States Code.

{3} The Contractor or subcontractor shall make the

racords required under subparagraph (c){1) available
for inspection, copylng, or transcription by authorized
representatives of HUD or its designee, l¥|e
Contracting Officer, or the Department of Labor and
shall permit such represeniatives to interview
smployees during working hours on the job. If the
Contractor or subcontractor fails to submit the
required records or to make them available, HUD or
its designee may, after written notice to the
Contractor, take such action as may be necessary to
cause the suspansion of any further payment,
advance, or guarantee of funds. Furthermore, faiture
to submit ihe required records upon request or to

make such records avallatde may be grounds for
debarment action pursuant to 29 CFR 5.12.

(d) (1) Apprentices. Apprentices will be pemitted to work at

lass than the predetermined rate for the work they
performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship
program registered with the U.S. Depariment of
Labor, Emptoyment and Training Adminisiration,

Office of Apprenticeship and Training, Employer and
Labor Senvices (OATELS), or with a Stale

Apprenticeship Agency recagnized by OATELS, orifa
person is employed In his or her first 80 days of
probationary employment as an apprentice in such an
apprenticeship program, who is not individuatly
registered in the program, but who has been certified
by OATELS or a Slate Apprenticeship Agency {where
appropriate) to be eligible for probationary
employment as an apprentice. The allowable ratio of
apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio
permitted to the Contractor as to the entire work force
under the registered program. Any worker listed on a
payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated in this
paragraph, shall be paid not fess than the applicable
wage rate on the wage determination for the
classification of work actually performed. In addition,
any apprentice performing work on the job site in
excess of the ratio permitted under the registered
program shall be paid not less than the applicable
wage rate on the wage determination for the work
actually performed. Where a contractor is performing
construction on a project in a locality other than thatin
which its program is registered, the ratios and wage
rates (expressed in percontages of the journeyman’s
hourly rate) specified in the Contractor’s or
subcontractor's registered program shall be observed.
Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's
level of progress, expressed as a percentage of the
joumeyman hourly rate specified in the applicable
wage determination. Apprentices shall be pald fringe
benefits in accordance with the provisions of the
apprenticeship program, i the apprenticeship program

does not srecify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the

wage determination for the applicable classification. if
the Administrater of the Wage and Hour Division
determines that a different practice prevalls for the
applicable apprentice classification, finges shall be
paid in accordance with that determination, In the
event OATELS, or a State Apprenticeship Agency
recognized by OATELS, withdraws approvai of an
apprenticeship program, the Contractor will no longer
be permitted to utilize apprentices at less than the
applicable predetermined rate for the work performed
until an acceptable

program is approved.

(2) Trainess. Except as provided in 29 CFR 5.16,

traineas will no! be permitted to work at less than the
predetermined rate for the work performed unless they
are employed pursuant to and individually registered in
a program which has received prior approval,
evidenced by format certification by the U.8,
Department of Labor, Employment and Training
Administration. The ratio of trainees to jourmeymen on
the job site shall not be greater than permitted under

Previous editions are chsolele
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the plan approved by the Employment and Trainin?
Administration. Every frainee must be paid at not less

than the rate specified in the approved pragram for the
trainee’s level of progress, expressed as a percentage
of the journeyman hourly rate specified in the
applicable wage determinatton. Trainees shall be paid
fringe benefits in accordance with the provisions of the
trainee program, if the trainee program does not
mention fringe benefits, traineas shall be paid the full
amount of fringe benefits listed in the wa?e
determination unless the Administrator of the Wage
and Hour Division determines that there is an
apprenticeship program associated with the
corresponding journeyman wage rate in the wage
determination which provides for less than full fringe
benefils for apprentices. Any employee listed on the
payroli at a tratnee rate who is nof registered and
participating in a training plan approved by the
Employment and Training Administration shall be paid
not less than the applicable wage rate in the wage
determination for the classification of work actually
performed. in addition, any trainee performing work on
the job site in excess of the ratio permilted under the

registered program shall be paid not less than the
applicable wage rate in the wage determnination for the

work actuaily performed. In the event the Employment
and Training Administration withdraws approval of a
training program, the Contractor will no longer be
permitted to utilize trainees at less than the applicable
predetermined rate for the work performed

unfil an acceptable program is aﬁpm\fed. )

{3) Equal employment opportunity. The utilization of
apprentices, trainees, and journaymen under this
clatse shall be in conformity with the sgquai
employment opporiunity reguirements of Exacutive
Qrder 11246, as amended, and 29 CFR Part 30.

Compliance with Copeland Act requirements, The

Contractor shall comply with the requirements of 29 CFR

Part 3, which are hereby Incorporated by reference in this

contract,

Caontract termination; debarment, A breach of this contract
clause may be grounds for termination of the contract and
for debarment as a Confractor and a subcontractor as
provided in 29 CFR 5.12.

Compliance with Davis-Bacon and related Act

requirements. All rulings and interpretations of the Davis-
Bacon and related Acts contained in 29 CFR Parls 1, 3,

and § are herein incorporated by reference in this

contract,

Disputes conceming labor standards. Disputes arising out

of the labor standards provisions of this clause shall not

be subject to the generat disputes clause of this contract.

Such disputes shall be resolved in accordance with the

procedures of the Department of Labor set forth in 28

CFR Parts 5, 6, and 7. Disputes within the meaning of

this clause include disputes betwsen the Contractor {or

any of its subcontractors) and the PHA, HUD, the U.S.

Department of Labor, or the employees or their

representalives.

Certification of eligibility.

(1) By entering into this conlract, the Contractor certifies
that neither it (nor he or she) nor any person or firm
who has an interest in the Contractor's firm is a
person or firm ineligible to be awarded contracts by
the United States Government by virtue of section
3(a) of the Davis-Bacon Act or 29 CFR 5.12{(a)(1).

Replaces form HUD-5370-A
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(2) Nao part of this contract shall be subcontracted to any
person or firm ineligible for award of a United States
Government contract by virtue of section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(a){1).

{3) The penalty for making false statements is prescribed
in the U. S. Criminat Code, 18 U.8.C. 1001,

{i} Contract Work Hours and Safety Standards Act. As used

in this paragraph, the terms “taborers™ and “mechanics”

include watchmen and guards.

(1) Overtime requirements. No contractor or
subcontractor contracting for any part of the contract

wark which may require or involve the employment of
laborers or mechanics, including watchmen and
guards, shall require or permit any such laborer or
mechanic in any workweek in which the individual is

employed on such work to work in excess of 40 hours
in such workweek unless such laborar or mechanic

receives compensation at a rate not less than one and
one-half times the basic rate of pay for ali hours
worked in excess of 40 hours in such workweek.

{2) Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the
provisions sel forth in subparagraph {j)(1) of this

tlause, the Contractor and any subcontractor
responsible therefor shali be liable for the unpaid

wages. In addition, such Contractor and
subcontractor shall be liabte to the United States (in
the case of work done under contract for the District
of Columbia or a territory, to such District or to such
territory), for liquidated damages. Such liguidated
pama(?es shall be computed with respect o each
individual faborer or mechanic (including watchmen
and guards) employed in violation of the provisions
set forth in subparagraph (j){1) of this clause, in the
sum of $27 for each calendar day on which such
individual was required or permitted to work in excess
of the standard workweek of 40 hours without

paymant of the overlime wagas required by

provisions set forth in subparagraph (j)(1} of this
clause. DOL posts curment fines at: hitps:iwww.dol.goviwhd/
govcontracts/cwhssa.htm#cmp

(3) Withholding for unpaid wages and liquidated
damages. HUD or its designee shall upen its own
action or upon written request of an authorized
representative of the Department of Labor withhold or
cause to be withheld, from any moneys payable on

account of work performed by the Contractor or
subcontractor under any such confract or any Federal

contract with the same prime Contractor, or any other

Federally-assisted contract subject to the Contract
Work Hours and Safety Standards Act, which is held

by the same prime Contractor, such sums as may be
determinad 1o be necessary to satisfy any liabilities of

such Contractor or subcontractor for unpaid wages
and fiquidated damages as provided in the provisions

set forth in subparagraph (j){2) of this clause.

{k) Subcontracts. The Contractor or subcontractor shall insert

in any subcontracts all the provisions contained in this
clause, and such other clauses as HUD or its designee

may by appropriate instructions require, and also a

clause requiring the subcontractors to include these
provisions in any lower fier subcontracts. The prime

Contractor shall be responsible for the compliance by any

subcontractor or lower tier subconiractor with al these
provisions.

form HUD-5370 (1/2014)



47. Non-Federal Prevailing Wage Rates

{a} Any prevailing waga rate {including basic hourly rate and
any fringe benefits), deferrnined under State or tribal law
to be prevalling, with respect to any employes in any
trade or position employed under the contract, is
inapplicabie to the contract and shall not be enforced
against the Conlractor or any subcontractor, with respect
to emplayees engaged under the contract whenever
such non-Federal prevailing wage rate exceeds:
{1) The applicable wage rate detarmined by the Secretary
of Labor pursuant to the Davis-Bacon Act (40 U.S.C.

3141 et seq.) lo be prevailing in the locality with
respect to such trade;

(b} An applicable apprentice wage rale based thereon
specifiad in an apprenticeship program registered with

the U.S. Department of Labor (DOL) or a DOL-

recognized State Apprenticeship Agency; or

{c) An applicable traines wage rate based thereon specified
in a DOL-certified trainee program.

48. Procurement of Recovered Materials,

{a) in accordance with Section 6002 of the Solid Waste
Pisposal Act, as amended by the Resource Conservation
and Recovery Act, the Contracior shall procure items
designated in guidelines of the Environmental Protection
Agency (EPA} at 40 CFR Part 247 that conlain the highest
percentage of recovered materials practicable, consistent
with maintaining a satisfactory level of competition. The
Contractor shalt procure items designated in the EPA
guidelines that contain the highest percentage of
recovered materials practicable unless the Contractor
detennines that such items: {1) are not reasonably
available in a reasonable peried of ime; (2) fail to meet
reasonable performance standards, which shall be
determined on the basis of the guidelines of the National
Institute of Standards and Technology, If applicable to the
item; or (3) are only avallable at an
unreasonable price.
() Paragraph {a) of this clause shall apply to items
purchased under this contract where: (1) the
Contraclor purchases in excess of $10,000 of the item
under this contract; or {2) during the preceding
Federal fiscal year, the Contractor: {i) purchased any
amount of the items for use under a contract that was
funded with Federal appropriations and was with a
Federal agency or a State agency or agency of a
politicatl subdivision of a Slate; and (ji} purchased a
total of in excess of $10,600 of the iterm both under
and outside that contract.

Previous editions are obsolete Page 19 of 19
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General Conditions for Non-Construction

Contracts

Section | — {With or without Maintenance Work)

U.8. Department of Housing and Urban
Devefopment
Office of Public and Indian Mousing

Office of Labor Relations
OMB Approval No. 2677-0157 {exp. 1/31/2027)

Public Reporting Burden for this colleclion of information is estimated to average one hour per response, including the time for reviewing instructions, searching existing data seurces, gathering
and maintaining the data needed, and completing and reviewing the collection of information. HUD may not conduct or sponsor, and a person is not required o respend 1o a collection of

information unlass it displays a currently valiid OMB number. This form includes those clauses requi

by OMB's common rule on granlee procuremant, implemented at HUD in 2 CFR 200,

and those requirements sel forth in Section 3 of the Housing and Dtban Development Act of 1968 and ils amendment by the Housing and Community Davelopment Act of 1992, implementad by
HUD at 24 CFR Part 75. The form is required for non-construction contracts awarded by Public Housing Agencias (PHAs). The form is used by PHAs In solicitations to provide necessary
contract clausas and alfows PHAS to enforce lheir contracts. Comments regarding the accuracy of this burden estimate and any suggestions for reducing this burden can be sent to the Reporis
Mapnagement Officer, Office of Policy Developmanl and R h, REE, Dapattimant of Housing and Urban Davelopment, 451 7th St W, Reom 4176, Washington, DC 20410-5000.  When
providing comments, please refer 1o OMB Approval No. 2577-0157. Do not send this completed form ta either of these addressees. The information colleeted will not be held confidential.

Applicability. This form HUD-5370-C has 2 Sections. These
Sections must be inserted into non-construction contracts as
described below:

1) Non-construction contracts (without maintenance)
greater than $250,000 - use Section I;

2) Maintenance contracts {including nonroutine
maitlenance as dsfined at 24 CFR 905,100} greater than
$2,000 but not more than $250,000 - use Section Il; and

3) Maintenance contracts (inciuding nonrouline
maintenance), greater than $250,000 — use
Sections | and Il

1. Definitions

The following definitions are applicable to this contract:

(a} "Authority or Housing Authority (HA)" means
the Housing Authority.

{b) "Contract” means the contract entered into between the
Authority and the Contractor. It includes the contract form,
the Certifications and Representations, these contract
clauses, and the scope of work. It includes all formal
changes to any of those documents by addendum, Change
Order, or other modification.

{c) “Contractor” means the person or other entity entering
into the contract with the Authority to perform all of the
work required under the contract.

(d) "Day" means calendar days, unless otharwise stated.

(e) "HUD" means the Secretary of Housing and Urban
development, his delegates, successors, and assigns,
and the officers and employeas of the United States
Department of Housing and Urban Development acting for
and on behalf of the Secretary.

2. Changes

{a) The HA may at any time, by writlen order, and without
notice to the sureties, if any, make changes within the
general scope of this contract in the services to be
performed or supplies to be deliverad.

(b} If any such change causes an increase or decrease in the
hourly rate, the not-lo-exceed amount of the contract, or the
time required for performance of any part of the worl under
this contract, whether or not changed by the order, or
ctherwise affects the conditions of this contract, the HA
shall make an equitable adjustment in the not-to-exceed
amount, the hourly rate, the delivery schedule, or other
affected terms, and shall modify the contract accordingly.

(c) The Contractor must assert ifs right to an equitable
adjustment under this clause within 30 days from the date
of receipt of the written order. However, if the HA decides
that the facts justify it, the HA may receive and act upon a
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proposal submitted before final paymeni of the contract.

{d) Failure to agree to any adjustment shall be a dispute under
clause Disputes, herein. However, nothing in this clause
shall excuse the Contractor from proceeding with the
coniract as changed.

() No services for which an additionai cost or fee will be
charged by the Contractor shall be fumished without the
prior written consent of the HA,

Termination for Convenience and Defauli

(a) The HA may terminate this contract in whole, or from lime
to time in part, for the HA's convenience or the failure of the
Contractor to fulfill the contract obligations (default). The HA
shall ferminate by delivering to the Contractor a written
Nofice of Termination speciying the nature, extent, and
effective date of the termination. Upon receipt of the notice,
the Contractor shall: {} immediately discontinue all services
affected (unless the notice directs otherwise); and {ii)
deliver to the HA all information, reports, papers, and other
materials accurmuiated or generated in performing this
contract, whether completed or in process.

(b} if the termination is for the convenience of the HA, the HA
shall be lizble only for payment for services rendered
before the effective date of the termination.

{c) 1 the fermination is due to the failure of the Contractor to
fulfill its obligations under ithe contract (default), the HA may
(/) require the Contractor to deliver to it, in the manner and
to the extent directed by the HA, any work as described in
subparagraph {a)(ii) above, and compensation be
determined in accordance with the Changes clause,
paragraph 2, above; {ii) take over ihe work and prosecute
the same to completion by contract or otherwise, and the
Contractor shall be liable for any additional cost incurred by
the HA,; (jii) withhold any payments to the Contractor, for the
purpose of off-set or partial payment, as the case may be,
of amounts owed to the HA by the Contractor.

{d) I, after termination for failure to fulfili contract obligations
{default), it is determined thal the Contractor had not failed,
the terminstion shall be deemed to have been effected for
the convenience of the HA, and the Contractor shall been
titled to payment as described in paragraph (b) abova.

(e) Any dispiites with regard to this clause are expressly made
subject to the terms of clause filled Disputes herein.

Examination and Retention of Contractor's Records

(a) The HA, HUD, or Compfrolier General of the United States,
or any of their duly authorized representatives shall, untit 3
years after final payment under this contract, have access
to and the right to examine any of the Contractor's direclly
pertinent books, documenis, papers, or other records
involving transactions related to this contract for the
purpose of making audit, examination, excerpts, and
transcriptions.
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{b) The Contractor agrees to include in firsi-tier subconiracts
under this coniract a clause substantially the same as
paragraph {a) ahove. "Subcontract,” as used in this
clause, excludes purchase orders not exceeding $10,000.

{c) The periods of access and examination in paragraphs
{a1) and (b) above for records relating to
{iy appeals under the clause fittad Dispuies;

{ii} litigation or setilement of claims arising from

the performance of this contract; or,

{iii) costs and expenses of this contract to which the HA,
HUD, or Comptraller General or any of thelr duly
authorized representatives has taken exceplion shall
continua until disposition of such appeals, litigation,
claims, or exceptions.

5. Rights in Data (Owrership and Proprietary Interest)

The HA shall have exclusive ownership of, al proprietary
interest in, and the right to full and exclusive possession of all
information, materials and documents discovered or produced
by Contractor pursuant o the terms of this Contract, including
but not lirmited to reports, memoranda or lefters concermning the
research and reporting tasks of this Confract.

6. Energy Efficlency

The contractor shall comply with all mandatory standards and
policies relating to energy efficiency which are contained in
the energy conservation plan issued in compliance with the
Energy Policy and Conservation Act {Pub.L. 94-183) for the
State in which he work under this contract is performed.

7. Disputes

(a) Al disputes arising under or relaiing to this coniracl,
except for digputes ariging under clauses contained in
Section 111, Labor Standards Provisions, including any
claims for damages for ihe alleged breach there of which
ate not disposed of by agresment, shall be resolved under
this clause.

{b) All claims by the Contractor shall be made in writing and
submitted to the HA. A claim by the HA against the
Conlractor shall be subject to a wiitten decision by the HA.

{c) The HA shall, with reasonabia promptness, but in no event
in no more than 60 days, render a decision conceming any
claim hereunder. Unless the Contractor, within 30 days after
receipt of the HA's decision, shall notify the HA in writing
that it takes exception 10 such decision, the decision shall be
final and conclusive.

(d) Provided the Contractor has (i) given the notice within the
time stated in paragraph (c) above, and {ii) excepted s
claim refating to such decision from the final release, and (iii}
braught suit against the HA not lafer than one year after
receipt of final paymen, or if final payment has not been
made, not later than one year afier the Contractor has had a
reasonable time 1o respond to a written request by the HA
{hat it submit a final voucher and relsase, whichever is
eariier, then the HA's deciston shall not be final or
conclusive, but the dispute shall be determined on the
merits by a court of competent jurisdiction.

{e) The Conlractor shall proceed diligently with performance
of this contract, pending final resolution of any request for
relief, claim, appeal, or action arising under the contract,
and comply with any decision of the HA.

8. Contract Termination; Debarment

A breach of these Conlract clauses may he grounds for
terrmination of the Contract and for debarment ar denial of
parlicipation in HUD programs as a Contractor and a
subcontractor as provided in 24 CFR Part 4.

9. Assignment of Contract

The Contractor ghall not assign or transfer any interest in this
contract: except that dlaims for monies due or to become dug
from fhe HA under the contract may be assigned to a bank,
trust company, or other financlal institution. if the Contractor is
a partnership, this contract shall inure to the beneflt of the
surviving or remaining member(s} of such partnership
approved by the HA.

40. Certificate and Release

Brior to final payment under this contract, or prior to
setllerent upon termination of this contract, andasa
condilion precedent thereto, the Contractor shall execute and
deliver to the HA a certificate and release, ina form
acceptable to the HA, of all claims against the HA by the
Contractor under and by virtua of this contract, other than
such claims, if any, as may be specifically excepted by the
Contractor in stated amounts set forth therein,

11. Organizationa$ Conflicts of Interast

{a) The Confractor warrants that to the best of its knowledge
and belief and except as otherwise disclosed, it doss not
have any organizational conflict of interest which is
defined as a situation in which the nature of work under
ihis contract and a contractor's organizational, financial,
contractual or other interests are such that:

() Award of the contract may resuit in an unfair
competitive advantage; or

{ ) The Contractor's ohjectivity in performing the contract
work may be impaired.

(b} The Contraclor agrees that if after award it discovers an
organizational conflict of interest with respect to this
contract or any task/delivery order under the contract, he or
she shall make an immediate and full disclosure in writing
to the Contracting Officer which shall include a description
of the action which the Contractor has taken or intends to
take {o eliminate or neutraiize the conflict. The HA may,
however, terminate the contract or task/delivery order for
the conventence of the HA if it would be in the best inferest
of the HA.

{c) Inihe event the Contractor was aware of an organizational
confiict of interesi before the award of this contract and
intentionally did not disclose the conflict to the Contracting
Officer, the HA may terminate the contract for defauit.

{d) The terms of this ctause shall be included in all
subcontracts and consulting agreements wherein the work
10 ba performed is similar 1o the service provided by the
prime Contractor. The Contractor shall include In such
subcontracts and consulting agreements any necessary
provisions to eliminate or neutralize conflicts of interest.

12. Inspection and Acceptance

(a) The HA has the right to review, require correction, if
necessary, and accept the work products produced by the
Contractor. Such review(s) shall be carried out within 30
days so as to not impede the work of the Contractor. Any

Section | - Page 2 of 7
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14,

15.

product of work shait be deemed accepted as submitted if
the HA does not issue writlten comments andfor required
corrections within 30 days from the date of receipt of
such product from the Contractor.

{b) The Caontractor shall make any required corrections
promptly at no additional charge and return a revised copy
of the product to the HA within 7 days of notification or a
later date if extended by the HA.

{c} Fallure by the Contractor to proceed with reasonable
promplness to make necessary corrections shall be a
defauit. If the Contractor's submission of corrected work
remains unacceplable, the HA may terminate this contract
{or the task order involved) or reduce the confract price or
cost to reflect the reduced value of services received,

Interest of Members of Congress

No member of or delegate to the Congress of the United States
of America or Resident Commissioner shall be admitted to any
share or part of this contract or to any benefit lo arise there
from, but this provision shall not be construed to extend to this
contract if made with a corporation for its general benefit.

Interest of Members, Officers, or Employees and
Former Members, Officers, or Employees

No member, officer, or employee of the HA, no member of the
governing body of the locality In which the project is situaled, no
member of the governing body in which the HA was aclivated,
and no other pubic official of such locality or localities who
exercises any functions or responsibilities with respect to the
project, shall, during his or her tenure, or for one year

thereafter, have any interest, direct or indirect, in this contract or
the proceeds thereof.

Limitation on Payments to influence Certain
Federal Transactions

(a} Definitions. As used in this clause:

"Agency”, as defined in 5 U.S.C. 552{f), includes Federal
execulive depariments and agencies as well as independent
regulatory commissions and Government corporations, as
defined in 31 U.S.C. H101(1).

"Covered Federal Action™ means any of the
following Federal actions:;

(i) The awarding of any Federal contract;

{iy The making of any Federal grant;

(i) The making of any Federat loan,

(iv) The entering into of any cooperative agreernent; and,

(v} The extension, continuation, renewal, amendment,

or modificalion of any Federal contract, grant, loan,
or cooperative agreement.
Covered Federal action does not include receiving from an
agency a commitment providing for the United Sfates {o insure
or guaraniee a loan.

"tndian tribe® and "Iribal organization” have the meaning
provided in section 4 of the Indian Seif-Determination and
Education Assistance Act {25 U.S.C. 4508). Alaskan Natives
are included under the definitions of Indian tribes in that Act.

"Infitencing or attempting to influence” means making, with
the intent to influence, any communication to or appearance
before an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employse
of a Member of Congress in connection with any covered
Federat action.

"Local govemment” means a unit of government ina
State and, if chartered, esiablished, or otherwise recognized
by a State for the performance of & governmental duty,
including a local public authority, a special district, an
intrastate district, a council of governments, a sponsor group
representative organization, and any other instrumentality of a
locat government

"Officer or employee of an agency' includes the
following individuals who are employed by an agency:

(i) An individual who is appointed to a position in the
Govemnment under title 5, U.8.C., including a
position under a temporary appointment;

(i) A member of the uniformed services as defined
in section 202, tile 18, U.S.C;

(i} A special Government employee as defined in
section 202, title 18, U.S.C.; and,

(v) An individual who is a maember of a Federal
advisory committee, as defined by the Federal
Advisory Commitiee Act, title 5, appendix 2.

"Person” means an individual, corporation, company,
assoclation, authority, firm, parinership, soclety, State, and local
govemnment, regardless of whether such entity is operated for
profit or not for profit. This term excludes an Indian tribe, tribal
organization, or other Indian organization with respect o
expendifures specifically permitted by other Federal law.

"Recipient” includes all contractors, subcontractors at any
tier, and subgrantees at any tier of the recipient of funds received
in connection with a Federal contract, grant, loan, or cooperative
agreement. The term excludes an Indian fribe, tribal organization,
or any other Indian organization with respect to
expenditures specifically permitted by other Federat law.

"Regularly employed means, with respect o an officer or
employee of a person requesting or receiving a Federal
contract, grant, loan, or cooperative agreement, an officer or
employee who is employed by such person for at least 130
working days within cne year immediately preceding the date of
the submission that initiates agency consideration of such
person for receipl of such contracl, grant, loan, or cooperative
agreement. An officer or eraployee who is employed by such
person for less than 130 working days within one year
immediately preceding ihe date of submission that iniiales
agency considerafion of such persen shall be considered to be
regularly smployed as soon as he or she is employed by such
person for 130 working days.

"State™ means a State of the United States, the District of
Columbia, the Commonwealth of Puerlo Rico, a territory or
possession of the United States, an agency or instrumentality
of a State, and a multi-State, regional, or interstate entity
having governmental duties and powers.

(b) Prohibition.

{i) Section 1352 of title 31, U.S.C. provides in part that no
appropriated funds may be expended by the recipient
of a Federal contract, grant, loan, or cooperative
agreement to pay any person for influencing or
attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress
in connection with any of the following covered Federal
actions: the awarding of any Federal confract, the
making of any Federal grant, the making of any
Federal inan, the entering into of any cooperative
agreement, and the exlension,

continuation, renewal, amendment, or modification of
any Federal confract, grant, foan, or cooperative
agreement.

{v}The prohibition doas not apply as folfows:

Section - Page 3 of 7
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(1) Agency and legislalive liaison by

Own Employees.

{a) The prohibition on the use of appropriated
funds, in paragraph (i) of this section, does not
apply in the case of a payment of reasonable
compensalion made to an officer or smployee of
a person requesting or receiving a Federal
contract, grant, {oan, or cooperalive agreement,
if the payment is for agency and legislative
activities not directly related to a covered
Federal action.

{b) For purposes of paragraph (b)(i)(1){a) of
this clause, providing any information specifically
requested by an agency or Congress is permitied
at any time.

{c) The following agency and legislative liaison
activities are permitied at any time only where
fhey are not related 10 a specific solicitation for
any covered Federal action:

{1) Discussing with an agency
{including individual demonstrations) the qualities
and characteristics of the person's products or
services, conditions or terms of sale, and service
capabilities; and,

(2} Technicat discussions and other
activilies regarding the application or
adaptation of the parson's products or services
for an agency's use.

{d) The following agency and legislafive liaison
activities are permitted where they are prior fo
formal solicitation of any covered Federal action:

(1) Providing any information not
specifically requested but necessary for an
agency {o make an informed decision about
initiation of a covered Federal action;

{2) Technical discussions regarding ihe
preparation of an unsolicited proposal prior to its
official submission; and

(3) Capability presentations by persons
seeking awards from an agency pursuant to the
provisions of the Small Business Act, as
amended by Public Law 95-507 and
other subsequent amendments.

(e) Only those aclivities expressly authorized
by subdivision (b){li{{1)(a} of this clause are
permitted under this clause.

{2) Professional and technical services.

{a} The prohibilion on the use of appropriated
funds, in subparagraph (b}(i) of this

clause, does not apply in the case of-

() A payment of reascnable compensation
made fo an officer or employae of a
person requesting or receiving a
covered Federal action or an extension,
continuation, renewal, amendment, or
meodification of a covered Federai action,
if payment is for professional or
technical services rendered directly in
the preparation, submission, or
negotiation of any bid, proposal, or
application for that Federal action or for
meeting requirements imposed by or
pursuant to law as a condition for
recelving that Federal action.

(i} Any reasonable paymeni to a person,
other than an officer or employee of a

person requesting or receiving a
covered Federal action or an extension,
continuation, renewal, amendment, or
modificalion of a covered Federal action
if the payment is for professional or
technicat services rendered directly in
the preparation, submission, or
negotiation of any bid, proposal, or
application for that Federal action or for
meeting requirements imposed by or
pursuant to law as a condition for
receiving that Federal action. Persons
othar than officers or employees of a
person requesling or receiving a
covered Federa! action include
consultants and trade associations.

{b) For purposes of subdivision (b)(ii)(2){a) of
clause, "professional and technical services”
shali be iimited to advice and analysis
directly applying any professional or
technical discipline.

(¢) Requirements imposed by or pursuant to law
as a condition for receiving a covered
Federal award include those required by taw
or regulation, or reasonably expected to be
required by law or regulation, and any cother
requirements in the actual award
documents.

{d) Only those services expressly authorized
by subdivisions (b){ii}(2)(a)(i} and (i) of this
section are permitted under this clause.

(it} Selling activities by independent sales
representatives.

(c) The prohibition on the use of appropriated funds, in

subparagraph {b)(i) of this clause, does not apply fo the

following selling activities before an agency by independent

sales representatives, provided such activities are prior to
formal solicitation by an agency and are specifically limited
to the merits of the matter:

(i} Discussing with an agency (including individual
demonstration) the qualitiss and characteristics of the
person's products or services, conditions or terms of
sale, and service capabilities; and

(i) Technical discussions and other activities regarding
the application or adaptation of the person's
products or services for an agency's use.

{d) Agreement. In accepting any contract, grant, cooperalive

agreement, or loan resulting from this solicitation, the
person submilting the offer agrees not to make any
payment prohibited by this clausa.

(¢) Penalties. Any person who makes an expenditure

®

prohibited under paragraph {b) of this clause shall be
subject to civil penalties as provided for by 31 U.8.C.
1352. An imposition of a civil penalty does not prevent
the Government from seeking any other remeady that may
be applicable,

Cost Altowability. Nothing in this clause is to be interpreted
to make allowable or reascnable any costs which would be
unaliowable or unreasonable in accordance with Part 31 of
the Federal Acquisition Regulation (FAR), or OMB
Circulars dealing with cost allowability for recipients of
assistance agreements. Conversely, costs made
specifically unallowable by the requirements in this clause
will not be made allowable under any of the provisions of
FAR Part 31 or the relevant OMB Circulars,
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16. Equal Employment Opportunity

During the performance of this conteact, the

Contractor/Seller agrees as follows:

(a)The {contractor/selfer] will not discriminate against any emplo
yee or applicant for employment because of race, color, religion, sex,
sexual orientation, gender identity, disability, or national origin. The

[conlractor/seller] will take affirmative action o ensure that appli
cants are employed, and that employees are freated during employm
ent, without regard to their race, color, religion, sex, sexual orienta-
tion, gender identity, disability, or national origin. Such action shall in
dude, but not be limited to the following: Employment, upgrading,
demotion, or transfer, recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selec-
fion for training, including apprenticeship. The [contracior/seller]
agrees fo post in conspicuous places, available fo employees and
applicants for employment, notices to be provided by the contracting
officer setting forth the provisions of this nondiscrimination clause.

{b)The [contractor/selier] will, in all solicitations or
advertisement s for employees placed by or on behaif of the
[contractor/selter], state that all qualified applicants will receive
consideration for employ ment without regard to race, color, religion,
sex, sexual orientation, gender identity, disability, or national origin.

{c)The [contractor/setler] will not discharge or in any olher man-
ner discriminate against any employee or applicant for employment
because such employee or applicant has inquired about, discussed,
or disclosed the compensation of the employee or applicant or ano-
ther employee or applicant. This provision shall not apply to instance
3 in which an employee who has access to the compensation inform
ation of other employees or applicants as a par of such employee's
essential job functions discloses the compensation of such other em
ployees or applicants to individuals who do not otherwisa have acces
s to such information, unfess such disclosure is in response to a form
al complaint or charge, in furtherance of an investigation, proceeding,
hearing, or action, including an investigation conducted by the emplo
yer, or is consistent with the [contractor/seller]'s legat duty to fumish
information.

{d)The [contractor/seller] will send to each labor union or representat
ive of workers with which it has a collective bargaining agreement or oth er
contract or understanding, a notice to be provided by the agency contr
acting officer, advising the fabor union or workers' representative of the
fcontractor/seller] 's cormitments under section 202 of Executive Order
11246 of September 24, 1965, and shall post copies of the notice in cens
picuous places available to employees and applicants for employment,

{e)The [contractor/seller] will comply with all provisions of
Executive Order 11246 of September 24, 1965, and of the rules,
regulations, and relevant orders of the Secretary of Labor.

f)The [contractor/seller] will fumish all information and reports re
quired by Executive Order 11246 of September 24, 1865, and by the
rules, regulations, and orders of the Secretary of Labor, or pursuant
thereto, and will permit access lo his books, records, and accounts by
the contracting agency and the Secretary of Labor for purposes of
investigation to ascertain compliance with such rutes, regulations,
and crders.

{g)in the event of the [contractor/seller]'s non-compliance with
the nondiscrimination clauses of this conlract or with any of such rule
s, ragutlations, or orders, this contract may be canceled, terminated or
suspended in whole or in part and the [contractor/seller] may be
declared ineligible for fusther Government conlracts In accordance
with procedures authorized in Executive Order 11246 of Septamber
24, 1965, and such other sanctions may be imposed and remedies in
yoked as provided in Executive Order 11246 of September 24, 1865,
or by nule, regulation, or order of the Secretary of Labor, or as other-
wise provided by law.
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(g)in the event of the {contractor/seiler]'s non-compliance with the
nondiscrimination clauses of this coniract or with any of such rules,
regulations, or orders, this contract may be canceled, terminated
or suspended in whole or In part and the [contractor/seller] may be
declared insfigible for further Government contracts in acc ordance
with procedures authorized in Executive Order 11246 of
September 24, 1965, and such other sanctions may be imposed
and remedies invoked as provided in Executive Order 11246 of
September 24, 1865, or by rule, regulation, or order of the
Secretary of Labor, or as otherwise provided by law.

{h} The [contractor/seller] will include the provisions of paragraphs
(a) through (h) in every subcontract or purchase order unless exe
mpted by rules, regulations, or orders of the Secretary of Labor
issued pursuant to section 204 of Executive Order 11246 of
Seplember 24, 1965, so that such provisions will be binding upon
each subl[contractor/seller] or vendor. The [contractorfseller] wil
take such action with respect to any subcontract or purchase order
as may be directed by the Secretary of Labor as a means of
enforcing such provisions including sanctions for noncompliance:
Provided, however, that in the event the {coniractor/seller]
becomes involved in, or is threatened with, litigation with a sub-
contractor or vendor as a result of such direction, the [contractor/
seller] may request the United States to enter into such litigation to
protect the interesis of the United States.

i7. Equal Opportunity for Workers with Disabilities

1.The [contractor/seller] will not discriminate against any e
mployee or applicant for employment because of physical or mental
disability in regard to any position for which the employee or applican
t for employment is qualified. The [contractor/seller] agrees to take aff
irmative action to employ and advance in employiment individuals wit
h disabilities, and to treat qualified individuals without discrimination o
n the basis of their physical or mental disability in all employment pra
ctices, including the following:

i.Recruitment, adverlising, and job application procedures;

i, Hiring, upgrading, promotion, award of tenure, demotion,
transfer, layoff, termination, right of retum from layoff and rehiring;

iii. Rates of pay or any other form of compensatfion and chan
ges in compensation;

iv.Job assignments, job classifications, organizational struct
ures, position descriptions, lines of progression, and seniority lists;
v.Leaves of absence, sick leave, or any other leave;
vi.Fringe banefits available by virtue of employment,
whether or not administered by the [contractor/seller];

vii.Selection and financial support for fraining, including app
renticeship, professional meetings, conferences, and other related
achivities, and selection for lsavas of absence to pursue training,

vili.Activities sponscred by the [contractor/seller] including
social or recreationat programs; and

ix.Any other term, condition, or privilege of employment.

2.The {contractor/seller] agrees to comply with the rules, regulations,
and relevant orders of the Secretary of Labor issued pursuant to the
act.

3.In the event of the [contractor/seller] noncompliance with the
requiremenis of this clause, actions for noncompliance may be taken
in accordance with the rules, regulations, and relevant orders of the
Secretary of Labor issued pursuant to the ach.

4.The {contractor/seller] agrees to postin conspicuous places,
avaitabie to employees and applicants for employment, notices ina
form to be prescribed by the Director, Office of Federal Conlract
Compliance Programs, provided by or through the conlracling officer.
Such notices shall state the rights of applicants and employees as
well as the [contractor/seller] 's obligation under the law to take
affirmative action to employ and advance in employment qualified
employees and applicanls with disabilities.
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The [contractor/seller] must ensure that applicants or employees
with disabilities are provided the notice in a form that is accessible
and understandable to the individual applicant or employee (e.g.,

providing Brail or farge print versions of the notice, or posting a copy

of the notice at a lower helght for sasy viewing by a person using a
wheelchalr). With respect to employees who do not work at a
physical location of the [contractor/seller] , a {contractor/selier] wil
safisfy its posting obligations by posting such notices in an
electronic format, provided that the [contractor/seller] provides
computers, or access to computers, that can access the electronic
posting to such employeas, or the [contractor/seller] has actual
know ledge that such employses otherwise are able to access the
electronically posted notices. Elactronic notices for employees must
be post ed in a conspicuous location and format on the company’s
infranet or sent by electronic mail fo employees. An electronic
posting must be used by the [contractor/selier] to nofify job

applicants of their rights if the [contraclor/seller] utilizes an electronic

application process. Such electronic applicant nofice must be
conspicuously stored with, or as part of, the elecfronic application.

5.The [contractor/seller] will notify each labor organization or
representative of worlers with which it has a collective bargaining
agreement or olher contract understanding, that the [contractor/
seller] is bound by the terms of section 503 of the Rehabilitation Act
of 1973, as amended, and is commitled {o take affirmative action to
employ and advance in employmers, and shall not discriminate
against, individuals with physical or mental disabilities.

6.The [contractor/seller] will include the provisions of this clause in
every subcontract or purchase order in excess of $ 10,000, unless
exempled by the rules, regulations, or orders of the Secrelary
issued pursuant to section 503 of the act, as amended, so that
such provisions will be binding upon each subcontractor or vendor.
The contractor will take such action with respect to any subconiract
or purchase order as the Director, Office of Federa! Confract
Compliance Programs may direct to enforce such provisions,
including action for noncompliance.

7.The [contractor/seller] must, in ali solicitations or advertisements
for employees placed by or on behalf of the [contractor/seller], state
that all qualified applicants wilt receive consideration for employment
and will not be discriminated against on the basis of disability,

18. Dissemination or Disclosure of Information

Mo information or material shali be disseminated or disclosed
to the general public, the news media, or any person or
organization without prior express writlen approval by the HA.

19. Contractor's Status

ltis understood thal the Contractor is an independent contractor
and is not to be considered an employee of the HA, or assume
any right, privilege or duties of an empioyee, and shall save
frarmless the HA and its employees from claims suits, actions
and costs of every description resulting from the Contractor's
activities on behalf of the HA in connection with this Agreement.

20. Other Contractors

HA may underlake or award other contracts for additional work
at or near the site(s) of the work under this contract. The
contractor shall fully coopsrate with the other contractors and
with HA and HUD employees and shall carefully adapt
scheduling and performing the work under this contract fo
accommodate the additional work, heading any direction that
may be provided by the Contracting Gfficer. The contractor
shall not commit or permit any act tha will interfere with the
performance of work by any other contractor or HA employee.
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21. Ligns

The Confractor is prohibited from placing a lien on HA's
property. This probibition shall apply to all subcontractors.

22, Training and Employment Opportunities for
Residents in the Project Area (Section 3, HUD Act of
1968;

24 CFR 135)

(a) The work to be performed under this contract is subject to
the requirements of section 3 of the Housing and Urban
Development Act of 1968, as amended, 12 U.S8.C. 1701u
{section 3). The purpose of seclion 3 is to ensure that
employment and other economic opportunities generated
by HUD assistance or HUD-assisted projects covered by
section 3, shall, to the greatest extent feasible, be directed
{6 low- and very low-income persons,
pariicularly persons who are recipients of
HUD assistance for housing.

(b) The parlies to this confract agree fo comply with HUD's
reguiations in 24 CFR Part 75, which implement section 3.
As evidenced by their execution of this contract, the
parties to this contract cerlify that they are under no
confractial or other impediment that would prevent them
from complying with the Pari 75 regulations.

{c) The contractor agrees to send to each labor organization
or representative of workers with which the contractor has
a collective bargaining agreement or other understanding,
if any, a notice advising the labor organization or workers'
representative of the contractor's commitments under this
section 3 clause, and will post copies of the notice in
conspicuous places at the work site where both employees
and applicants for training and employment positions can
see the notice. The notice shall describe the section 3
prioritization requirements, and shall state the minimum
percentages of labor hour requirements established in the
Benchmark Notice (FR-6085-N-04)..

(d) The conlractor agrees to include this section 3 clause in
every subcontract subject to compliance with regulations in
24 CFR Part 75, and agrees o lake appropriate action, as
provided in an applicable proviston of the subcontract or in
this section 3 clause, upon a finding that the subgonlractor
is in violation of the regulations in 24 CFR Part 75. The
contractor will not subcontract with any subcontractor
where the confractor has notice or knowledge that the
subcontractor has been found in viclation of the regulations
in 24 CFR Part 75.

{e) Noncompliance with HUD's regulations in 24 CFR Part 75
may result in sanctions, termination of this contract for
defauli, and debarment or suspension from future HUD
assisted contracts

(f} Contracts, subcontracts, grants, or subgrants subject to
Section 7(b) of the Indian Self-Determination and
Education Assistance Act (25 U.5.C. 5307{b)) or subject to
tribal prefarence requirements as authorized under 101(k)
of the Native American Housing Assistance and Self-
Determination Act {25 U.S.C. 4111(k)) must provide
preferences in employment, iraining, and business
opporiunities to indians and Indian organizations, and are
therefore not subject to the requirements of 24 CFR Part
75.

23. Procurement of Recovered Matertals

{a) in accordance with Section 6002 of the Solid Waste
Disposal Act, as amended by the Resource
Conservation and Recovery Act, the Contractor shait
procure items designated in guidetines of the
Environmental Protection Agency (EPA) at 40 CFR Part
247 that contain the highest percentage of recovered
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materials practicable consistent with maintaining a
satisfactory level of competition. The Contractor shall
procure items designated in the EPA guidelines that
contain the highest percantage of recovered materals
practicable unless the Contractor determines that such
items: {1) are not reasonably available in a reasonable
perlod of time; {2) fail to meet reasonable performance
standards, which shall be determined on the basis of the
guidelines of the Nationat Institute of Standards and
Technology, if applicable to the item; or (3) are only
available at an unreasonable price.

(b} Paragraph {a) of this clause shall apply o items purchased
under this contract where: (1) the Contracter purchases in
excess of $10,000 of the item under this contract; or (2) during
the preceding Federal fiscal year, the Contractor: (i) purchased
any amount of the items for use under a contract that was
funded with Federal appropriations and was with a Federal
agency or a State agency or agency of a poiitical subdivision of
a State; and (i} purchased a total of in excess of $10,000 of the
item hoth under and outside that contract
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SECTION H

PERFORMANCE and PAYMENT BOND

Refer to Florida Statue 255.05



FORM OF PERFORMANCE BOND

BY THIS BOND, we, , as Principal,
(the “Contractor”) and , as Surety, are bound
to the ( ), as Obligee, in the amount of
Dollars (& ) for the payment whereof Contractor and Surety bind themselves, their
heirs, executors, administrators, successors and assigns, jointly and severally.

WHERFAS, Contractor has by written agreement entered into Contract No. ,
awarded on , 20 , with the S , which

contract documents are by reference incorporated herein and made a part hereof, and specifically

include provision for liguidated and other damages, and for the purpose of thIS Bond are referred to as

the “Contract.” :
NOW, THEREFORE, THE CONDITION OF THIS PERFORMAE\ECE BOND is that lf Contractor

1. Performs the Contract between Contractor and for 1the services. defmed

in the Contract, the Contract being made a part . of thiS Bond by reference at the tl 185"

the manner prescribed in the Contract; and . :
2. Paysthe all losses, damages hqmdated damages expenses costs, and
any and all attorney’s fees, including for_ appeilate proceedmgs thatthe .o

FORCE AND EFFECT SUBJECT HOWEVER TO THE F(“)L_M
4. Whenever Contractor is, and decfared by the
default under the Contract, the

a. Complete the services defmed |n the Contract in accordance w:th the terms and
conditions of the Contract or

b__-_f::'Obtaln a bid or bids for: completmg the services defined in the Coentract in accordance
7 with the terms and_ onditions of the Contract, and upon determination by Surety of the

“lowest re: ible bidder, or if the elects, upon determination by
the = - “and Surety jointly of the lowest responsible bidder, arrange for
a contract between such bidder and the , and make available as

work progresses:(even though there should be a default or a succession of defaults
under the Contract of completion arranged under this paragraph) sufficient funds to pay
the cost of completion less the balance of the Contract Price, but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof. The term “balance of the Contract Price,”
as used in this paragraph, will mean the total amount payable by the
to Contractor under the Contract and any amendments thereto, less the amount

progperly paid by the to Contractor.
IT 1S FURTHER AGREED THAT no right of action will accrue on this Bond to or for the use of any
person or corporation other than the ; and

IT IS FURTHER AGREED THAT the Surety hereby waives notice of and agrees that any changes in



Contract or the changes does not affect Surety’s obligations under this Bond.

Signed and sealed this day of , 20

FOR THE CONTRACTOR:

WITNESS:

Secretary Name of Corporatior

By:

(Affix Corporate Seal) Print Name;

FOR THE SURETY:

WITNESS:

. Agent and Attorney-in-Fact

Print Name:

Title:

Address:

Telephone:




Signed and sealed this day of
FOR THE CONTRACTOR:

WITNESS:

. 20

Secretary

(Affix Corporate Seal)

FOR THE SURETY:

WITNESS:

. Print Name:

Name of Corporation

By:

Print Name:

Title:

Agent and AttorrIEV'in'FaCt

Title:

Address:

Telephone:
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A A Document G701"-2001

Change Order

PROJECT: (Name and address) CHANGE ORDER NUMBER: OWNER [
BATE: ARCHITECT [
ARCHITECT'S PROJECT NUMBER: CONTRACTOR [
TO CONTRACTOR: (Name and address) FIELD O

CONTRACT FOR:

The Contract is changed as follows:
(Include, where applicable, any undisputed amount atiributable to previously executed Construction Change Directives)

The original (Contract Sum) (Guaranteed Maximum Price) was

The net change by previously authorized Change Orders

The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was $

The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged)

by this Change Order in the amount of

The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be $

The Contract Time will be (increased) (decreased) (unchanged) by ( ) days
The date of Substantial Completion as of the date of this Change Order therefore is

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contracior, in which case a Change Order is executed fo supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

ADDRESS ~ ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

(Typed name) ‘ (Typed name) ?T-)'Jped name)

DATE DATE DATE -

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED, An original assures that
changes will not be obscured.

AIA Document G701™ — 2001, Copyright ® 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and
International Treaties. Unawthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extant
possible under the law.

Purchasers are permitted to reproduce len (10) copies aof this document when compleled. To reporl copyright violalions of AIA Contract Documents, e-mail  The American Institule of Architecis’ legal counsel,
copyrighl@aia.org.



SECTION J

NOTICE TO PROCEED



Lee County Housing Authority (LCHA)

i ’ 14170 Warner Circle
A North Fort Myers, FI. 33903
LEEEﬂUﬁT"NnUﬂl”ﬂrlUfHﬂl.ﬂ‘-R{ Pholle: 239.997‘6688

Fax: 239.997.7970
Robert Norris, Chairman TTY #: (800) 955-8771

Robert W. Ortiz, Vice Chairman Website: leecountyha.org

Christine M. Sardina, Commissioner
Marcus D. Goodson, Executive Director

To:

RE: Central Avenue Apartments Renovation Project
NOTICE TO PROCEED

Pursuant to the terms of the above contract, you are hereby notified to commence work at the
start of business on (date). The time for completion, including the

starting day, as established by the contract is (date).

It is the responsibility of the contractor to meet the schedule as set forth and in accordance with
the terms and conditions of the contract. Failure to comply with schedule will result in the
enforcement of liquidated damages stated in the contract.

Please note carefully and fulfill the requirements of the contract regarding the submittal and
approval of Workmen’s Compensation, Manufacturers and Contractor’s Public Liability

Insurance.

The contractor shall also contact the LCHA in writing within three (3) days prior to mobilization
on the project to enable the LCHA to coordinate this work with others.

The contractor shall within ten (10) days after receipt of this notice send to LCHA copies of all
required permits for work to be performed under this contract. Failure to comply with these
instructions shall constitute a breach of contract.

Your cooperation on this construction project to its conclusion is of the utmost importance to
LCHA.

Sincerely,

Contracting Office
Cc: Contract file
Other LCHA files

&

SRFaRTUNTY



SECTION K

SPECIAL CONDITIONS
(if applicable)



SECTION L -

MINIMUM WAGE REQUIREMENTS



‘DIVISION 1

SCOPE OF WORK



MSA MOORE & SPENCE ARCHITECTS, P.A.

This document has been prepared to incorporate into the total scope of work
document prepared for Central Pointe Apartments.

WORK INCULDED:

A) This division includes all labor and materials to complete exterior and interior
improvements to the existing 7 unit apartment complex located at 2475 Central
Avenue. The specific scope of work shall be as noted in this document and as
detailed on the construction / permit set of drawings. The contractor shall
faithfully and diligently execute and complete the work in such a manner and
sequence as to finish the work in every respect.

D) SCOPE OF WORK
The scope of this project includes the following:

Exterior:
1. Seal Coat and Stripe Parking Lot.
. Remove and construct new fence around trash area.
. Install irrigation and landscaping.
. Paint Exterior.
. Caulk all penetrations, doors, and windows.
. Install new exterior doors.
. Install new exterior door hardware.
. Install new threshold and step at each door sill.
. Install new exterior LED lighting.
10. Removes and install new stair and balcony handrails.
11. Install tread-riser over each existing concrete iread-riser.
12. Trim existing tree branches.
13. Repair damaged fascia and soffit.
14. Remove and install new gutters and downspouts.
15. Install new 6’ high solid PVC fencing on east property line.
16. Install two new fire extinguishers and cabinets.
17. Install new finish on second floor balcony.
18. Replace / Repair damaged sidewalks.
19. Clean and stain all first floor sidewalks.
20. Replace 3 exterior window sills.
21. Install 4 exterior GF| outlets and waterproof enclosures.
22. Perform stucco repairs around the HVAC condensate.
23. Reinstall the existing backflow preventer enclosure lid. Install 8 new
stainless steel heavy duty hinges, welded to enclosure and lid.
24. Install new irrigation system backflow preventer.

o~ WOWN
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Interior:

Reptace HVAC supply and return grilles in each unit.

Rework return air ducts system in each unit.

Replace all smoke detectors.

Replace all lighting with new LED fixtures.

install TV-Data Cabling.

Perform miscellaneous interior wall repairs.

Remove and salvage unbroken tile from one second floor unit. install

new ceramic tile in one second floor unit.

8. Replace broken tile, clean existing ceramic tile, and stain and seal
grout. :

9. install all new base board.

10.Remove the spray ceiling finish off first and second floor ceiling.

11. Install new ceilings on first and second floors ceilings.

12. Install new kitchen cabinets and counter tops.

13. Install new range, refrigerator, and range hood.

14. Install new bathroom vanities.

15.install new kitchen sink and faucet.

16. Install new bathroom sink and faucet.

17.Install new toilets.

18. Install new bathroom accessories.

19. Replace bathroom exhaust fans.

20. Paint complete interior all units.

21.Replace a total of 19 interior doors, varies by unit.

22.Replace all interior door hardware with lever style latch / lockset, and
install new hinges.

23. Clean dryer exhaust vent pipe and install new exhaust hood with flap.

24.Replace alt window blinds with 2” vertical PVC blinds.

25. Repair existing vinyl coated vented shelving.

26. Miscellaneous drywall wall repairs and texturing.

27.Instali all new PVC water lines from shut off valves throughoui each
unit.

28.Replace 4 damaged marble windowsills.

29.Replace all light switches, ouflets, and GF! outlets. Include new
covers.

30. Mold remediation of Unit #3.

NoeobhoN =

This scope of work shall be clarified and detailed in the construction / permit
drawings prepared for the project.

Scope of Work Central Pointe Apariments.doc
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CvERALL PROJECT SCOPE:

TR NOTES, DETALS, DFELPICATONA. SR DRANGE. NCLIME &
THe DU MET,

e rtiray
[ =N

L FATEN S04 COAT, AND RE-BTRIPE T SXUTEG PARKIG LOT.
2 PRICK 10 FERRORMAG UGB CF TE AT PARIG ARE

SUTIMGAD ARE LD WAL WITH NE) BALE A ALEHA,T.

5 REDOVE AND SRR MDY FENCE M1 GATES ARERD TE
PinT A TRASH ARDa,

INSPALL IRRGATION SYDTER, LAMDBCANI, AN GRAND COVER,
CDULK A RAPAR AL, EXTIRICN Ll PERETRATCN,

RPN O ALL DSOS R0 UINGOUS AND: FTRETRATIONS
ZROND AL PN, CATLINC, EIE PILETRATAS Tk ExTEMIOm

F

& SEBONRE UMD, BEAL GOAT, AND HZIFANT CTTRLETE BUILDING
CXTERICR.

T RTHOVE BXIATAG N ANTRY DOCRS AMD FRAFED AN NS7AL5
NEL EXTER/OR DOCRS AND FRAMEL.

TRSTALL R Hasuartt On AL, EXTERIDR EMTRT DOGAD.
MHTALL MO IHRESWOLD AT EACH EXTERION LNIT ENTIY D00R

AND SSTALL KEGTEAL RIGERAREAD OVER THE CONCRETE Sikk
AT EACH TVTRT DOOM LT,

wor

REMLACE ALL DXTCRION. EEILING 460 WAL LIGHTS WeThe bat LD
LT

RIMOVE A0 REFLACE Tt SxIBTING, STAIR AND BALCONT GUARD
Moo ark HANCTAILD.

STALL MG RSN £ TRRAD COVER OVER B BXTING
CONCRETE AIDER / THEAD OF TheE ExIBTING Conimat Ty STAIR

RIMOVED DARACEL SELTIND O CRASKED CONERETE
SDRULLK arzh RS A WTH NED $DEUALR.

F g 5 2§

BNTALL & MIW SRPASE BHIEH PATERSAL 11T NTRGAAL COLER:
OVER TUE EXISTING FIRAY FLOCR BDULLLIGS 40 aZBNT T0 T2
UL AN EXTRNDING T0 THE A0AwlalT Favii, 40 T Ty
GECOND FLOCA BULCONY, PaTin DArAsls GRGRETE ON THE
BECOND FLOOM Bl ConY maiom Y2 ARFLYAG MEU SUat FMIBH

AT DAMACED PABCIL AND BOPIT,
REMOVE 4D 1AL NTul ALLPINE CaTTERS s DONHImOTS,

RIEMCVE THALE Ex8ThG WRSCUS, REMOVE AND RO Acg
DAHUCED CEnCRETE WNPOMW 3515, RENITALL ZXISTRG WNDDD,

REFLACE 4 EXTERS 4 DURLEX CUTLETS AND UEATHER-PROGH
ENCLDAES,

A M 3 F ¥

REMCvE ZHISTIG HETAL AZAMIGBRANT |, COVERS AT ALL

NEU LINE COVERE DHALL R PAIRTED 0 HaTES TR sl L GOvER.
PRI METAL AN REGUIRES: Fom Mowiit mekmagaTion maice 1o
TANTHA BZal aLl RERRICHNANT FIFE FEKTTRATONG ToniOue]

T EXTERIOR Waik s MO TO NSTALLING THE REFRGENANT LINE

ZONYTALL NEW 4! Hé SCLID vt FRRCE ALnd EST SmbOsERTY
'LDLE LKERE DHOLN CN THE ARCATECTURAL ST Ml AN &nD A
DACCIED O THE Cads.

N REG PUSTIG FRE EATIGLIHERD AND CARNETS AT HATALL
MES CAOWETS AND EXTRGLIBHERD AN NOTED ON THE DReawms,
ONIE O mEm HLOOR.

1. MEPLACE EWISTHE mReuaTIN SYDTEM DACKILOU MEEVEMTER 70
CoriT T Gt o PORT VTR UILITES RTGUIREIZRTS,

2. MEMOTALL THE EXINTIN WITOR BERVICE SackPooul PRIVINTOR
CAGE LD, NATALL 4 MINFRA 8 b MEW BTANL¥AS STERL HEAWY
DAY WNGES, TELEED TE: Tufft ML OBURE AND LID,

24Ul A TSR ARDORT, TAT T TC0TING TRIE BANCHES

PROFURIY LNE SN2 FOBIMG & HAZARD TO THE BXIETM
orRUCTIRE,

IR,
L REFLACE ALL HVAS WIMFLT AND RETURH GRLIES () FASH WHIT.

1. FEWOMS THE EXIEIHG RETURN AIR DWTTS 48 Sncub O TEW
ORAZDGS.

3 MEMLACE ALL BAGRE PETECTORG N EATH AT, THRIE PER W,

4 REPLACE AL EXIBTAG INTERIZR L il nts LETH MEW LED PIXTUARES
P EAZH NI,

5. WTALL NEW Data ¢ T Caam meh m Bau Wit THEE LoEAT
PRER BT, Liv it AOCm A EAGH BEDRBOM.

& Mam H0 K TExTURE ALL WTERIGR F4LLS,

7. REMOVE DRTPALL SHERE RZOUNES TO MENLACE THE EXIBTING
HOT AND T2, UATER BUPTILT LINES. REMAIN ARD RETEXTGRE
DRTIALL AFTER PN |3 RER_ACED.

B REMOVE EniBTING PLOCH TILE bl TWch LNITA, TAKE Gamet N
REMOVRG Thll ExISTo CERLATIC TILE 10 SALVAGE IrDeomEN
PRECES ROmt S AR,

T ROTALL MEW LV LG N TILS LMD,

. BUSTALL NI 75" HiGN SASZEAMND Tumeirtu G? Fadu T

" MErach aecdm T8 8 MONIDUL 16, 4SSO fom

T RSN 1 b TeLDED i Seowd 8 25 1o

T THE ExISTAG T3, 4040 GROVT 19 REMAN SHALL BE CLTANTD Arc
BEALED 20 CEBCRIETD I THE DAALMGD.

T MOTALL NEW CEILINGS D Finites OM AL CF Thal BatAT Ans
BECOND PLOGR CEIL 1S, BEF Tralines DEYAILS,

M. FEFIOVE EXSTIh KITEKEN CADINETS AND INSTALL N CABNETS
MO COUNTER TR N EACH I,

. 2TALL N i, REMRGERATOR, 443 RANGE SO N EACH
et

. NSTALL KU BATHRGEN vanT2h AN P0m3 N L0k N7,

T NSTALL KEU RITCHEN BMC 4N FAUTTT bl KITENER M BACH UNIT,

B NATALL KEW PALCET 3 NEW DATHRGOM vANTtY TOR GN N ZacH
phe

T BOTALL NEW TRILETS 118 TACH LNIT,
16, BTALL NEW TOILET ACCZOCRED W EACH LN,

I REFOYE AMD NDTALL A KB B4 THROGH Exaddd] Pass ol BasH
DATaRGEM

T2, SLELS Sxiblre, DRTER HrLMAT VENTG Mot DRTER COESTIoN
TG Tht EXTERIOR DRYER VENT EXTERIDA SIBCHARGE. HSTALL
U BRYER EMWIUST HOOD WATH HLAR,

T2, MAINT EOTELETE BTERICR 0P EATH LT, NELLDING ALl POCRS.
e
T4 MEFLAGE & TTTAL OF 3 DOORD, 43 LOSATED AN NITED ON THE

15, REFLACE SEU DOOR HARSILRE On sit EXIBTRG 4D NEW
NTERIOR DOORE HNGES Iridl, BE REFLACED GM Ak tuten
DOCRS. RHZES D NAT HEED To BE RAM AGED 0 B-FELD.
Dok,

T REELACE. ALL UINEOU 154 NDO 01T hEI 2 saZMIZTAL PR
DLND?, 0EE DRALIG SRTCHICATION
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CAULKING ¢ SEALANTS
SPECIFICATION

MATERIAL

1 SEALANT oW JGINTS DETUEEN INTERAZE fING FERYIGUS
FIATERIALS BLCH A8 FETAL NG TIZSCOWRY, OR MASCINRY
JOINTS OR WOEGE WD ATUELD, BuaLL BE EQuAL 10 DAF
DTNAALEX 330 PRITMILM LATER SEALER, DA SXTRERE
STRETEH ACKTIE LRETHANE PREMI E ABTCMERIC
SEALANT, OR DA ALEX FLUS SLICONTED AERTLIS
=Pl

LAE Mo ANT LEFROMRIATE FOR THE SPICHIC LOCATION
AN PATERIALS UHERE APFLIED.

. CAKEG 2D IEALNTE ALl BE LoT VoL,

. PREERS 4MD CLEANING AGENTS BHALL f AS BRECHIED BT
THE SMILEIRG 2n8 SEALANT FASRAZTES,

. ALABTIC FOA RZD SALL T UTILDED A6 HEALANT,
BACKUR WHERE RECUIRED,

»

=

B, LBE Gii K OR SEALANT LOLOR A% APFROTRIATE FOR
THE ADJACENT MATERLLE.

BELIING JONTS SaLL BE TRAIED PRIOR T

ACHIEVED, SILISONE FROSUST HMILAR 10 4ND ECALAL
16 GE, 368 SERIES.

L ALL ZINTS SHALL DE ELEAN, DRY WD FRER OF DUAT,
OILY SBSTANCES, O LEGAS HONTAm, Pauome 10
ARTUTING SRALANT,

. BACKNG SaLL BE PROVISED IN ALL JONTE S0 THAT
Trll DEMT.A OF SEACAMT UILL BE ASPRORIMATECT THE
BATE 4% THE WRDTH,

JOINTS T2 BE BEALED WLL MCLUGE ALL PESMEIERS OF DOOR
ERAFTES. LINDORS, TG RIALS, SUTK 48 EXPATBION JONTE 4RO
AL JONTS CETUBEN DIFFERENT MATERTAL.

v

. SEALANT BHALL B GIN ARPLIZD THROIGH A NOTILE
GFENING GO THAT THE MLLL BZALANT $RA3 18 MANELED

STRLDS OFR, THE JOINT Ball BE CLEAN &N SMOOTH

r

DZALAMT ARFLICATION SHALL B8 W ATRIET
ZECORDANCE LiTh ThE HANFACTIRERS PacnTED
SRESFICATICNS,

Y Tt CONTRACTOR Seiiil BE REMCHSISLE FOR
SLEANNG ALL WASTE, STAMND AN DEERIS RENL TN
PRI THIB OFERATIEN

T HOTALL KL CLOBIT e LR N ALL UMATRGIE AN PN
CLEETS,

18 NATALL ALL MEU T UATER L NED FOR COLD AN w7 SATER.
BURTRLY, INCLUD MO TTAN LATER JURALY SHUT 08 valve NEd
WALVE STORD AT ACH RLUMBIG PIXTLAE, il uammEre
ARRESTONS, AIRE BuAONTS, BT Mo A EEPTFLETE WATER
BT ST ATER R RLAGEITA.

T MOV A INGTALL WEL U TR HEATEM N EACH LMIT,
SOREFLASE & TOT4L ON 4 DAPAGED MARTLE LMDOW BILLA.

3% RERLACE ALL EXINNG INTERIOR LIGHT ScHTCHES, DubEx
QUTLESS. £{ DUPLEX CRTLETH, andd Tyt Ata G, ETD, WbTALL HEL
ESVER RER ALL MEU GEVIETT, THE TXIOTHG RALGE AND DRTER
FUTLEH Gax R,

31, ADD AN ADDFTIONAL & HIMED OF BLOUN NSULATEON N THE AT

33 COMPLETE AN 4D MEras, BE0RT ITEMS BREGRICALLY
DETALED 2% GRAURELS AND ST LIBTED 1N THI) PRILECT 3COME,

3. THE BCOPE 08 THIS FMOLECT HELUDE RAMGViLL, REFLACEMENT,
AND INGTALLATION O mIRING, ELECTRIC, Wvald, DO, uaSians,
DASERCARD, ETC, THAT Wi MIRAZT Til ExIaT Pes SRTWALL
UL AND CHILMCS ar Thl Enisialts. Tt NN OF Tmil
PROEZT B Tk mEnTomATiOR: OF TREOE WNITE T A NEW
ZONDITGN, T CONTRACTON SuALL ACCOLNT FOR A5 PART OF
TEw RECE™CD MRAZCT SCORT ADEGUATE FHundion Fomt THE
RETEVAL, RERAIRS, 4hD RZPLICEMENT OF THE NTENIOR
EAVILALL HLTEWIALS 4025 il 122 GEPLETE Tul3 mROZCT N 4
FLAER SO ATANT Kom & ALY RENGVATES LN,

GUTTERS AND DOWNSPOUT
SPECIFICATION:

L INGTALL NEW ALLENUM GUYTERS AND SOUNSECTS PER
TMIEE EONDTRLEHISN SOCUMENTS.

2 THE GUTTERS LHD DOUNAPOUTS SMALL B2 of 8 arLtng
AL EONSTRICTION, NS BREAKE Sl | BE MADE

ALENG BTRAKAT HECHIONG, TRANSTIONE FUBT OCEAM 41

cornErs,

GUTTER MATERIAL Suali BE RN, 632 ALUMINUTL BREET

DCRNBACUTS SHALL D MINMPT DI8 ALLFINUT BHERT.

GUTTERS BALL BE MIMIFLM & WIOE x & DESR,

HEow o

DETHEMOUTS BHALL BE 37 % 47,

PG D TERMINATLON SENE AND J4% BOUNSRDLT
EXTRUSION AT GROND LEVEL

B GRTTER AND DOUNSPOLT MATZRIAL SHALL Havl A Dokl
EN PRINT Favie: COLOM ChOEES SHALL BE BEOLS TR,
UHITE & BE BELEGTED DY OWnER.

T GUTTERE D SOWNSROUTS Suis | DE IKATELLED PER
FANURACTIAER'S SPECFTATIONS AND GUSELINES,

. GUTTEAD AND DOUNSAOUTH Geall BE INSTALLED W *HE
ARTLICABLE dIND FRESSUIMES MO CLTMONENTS. AND
CLADTING A8 mEALIRED BT THE 1003 FLomD2 LD
£opE.

T GUTTER PROPILE GelllL BE et O SGEE

T AFTER INSTALLATION OF GUTTERS AN BOUNSROUTS SHALL
B SLEANED 0D ANY Y0UGH U8 OF PANT MADE,

T GUTTER AND COUNSRCATS, MATALL ATIEN DAL INCLUDE
A (35) TUENFT TEAR FATERLL PRODUCT WLRTANTT KD
A 15) FIVE TEGR WORKHIENSIF (AT ALLATICN: LARRANTT.

!

NTERIOR FINISH SCOPE
OF UORK

2

S

»

Y

»

L ROR ZXSTMS FICNT PLOCK B'e” CEILNG MSTALLS T4 FT

TR TR SHGCHELN SARAT ROt

PR 23T FIRST PLOGR T'-0" CEILMG RZFGVE EXISTING
SRYLALL £ NEFDED TE NATALL WEW WATER L hEs A
VAL RETURN DUCTING. NSTALL CNE LAYER OF 12°
ESILING RATED DRYLALL OVER EXISTING DRYIGAL TARE
AND PRER Al JOINTE A0 Findibd < ILmG ITx & MEGIFT
TEXTUR KNOCHDCUN BARAT A RIS

PO SEEOMD PLODR T+En AND 88" CHILING INSTALLED
DU LATER OF 12" CE NG RATED DRTLULL OVER
EXISTING DRrvussiL, TARE AND FREF ALL JOMTS ZNDH

FPAINT AND SEALING
SCHEDULE

1 EXTERION RANTMG AND SFALRC
4 BILELO FINIGHES VT OAT ARFER - ROl Ti
DeERUIN UDLLIATS LORON FABCNAT WRIHER #ImBT
COAT AND TOMGOAT SHALL Df EQUAL 0 AgRuN
WLLIAMS DURATION EXTERISR LATFX SATH COATING

B AL EXTEROR EAP05ED HETAL EXGEAT WiERE FAGTORT

BTG WL LA SURATIEN BXTEROR LATEX SEMI-audni
CORTG,

. EXTENIOR AT COLOMRS Suks | L SELEGTAD B GUNER,
2. BT AR oot darh CAMMY,
A FRIME LTH ONE COAT BAUAL TO SHERUN LILLLHME

FREHLH WAL D LOCT PRIMER PRIER 1 & LOw
VEC RRTUIN UITH THE SO CRAHE BER LITCR.

800 SERIES, 4 MILB L /15 1ILE DRy
3 HRE IR0 DASPROARD SANT Y
A DRI Wifd ONE COAT EQUAL TO SWERUIN LILL WS

E21-1260 LERIES, 4 FILG LET /15 FiLS DR,
4. HALLE: SITEHENS / DNING ARSA SANTNG

A FRIFIE DMTWALL WALLE LT ONE COAT BOULL TO
BulFtauns Uil LA =ROMAK TR SERD VO LATEX

Sio-ieso SERICS, 4 ML LET LT HILS DR,
B SRR RIS L AND LASTER SAMTHGE
A DRTALL CEGALE il BE PRHIT AITH ONE COAT

ln...u_p LEXGN 16 4 LOl w0 SRISER WITH LESG TN
25 GRAME PER LITER.

B. P BIRST COAT 2L TO SeE RN WILL IS,
FROHAR 1D RS VoS NIERIOR LATEX, B30-1ade
SERIES, FLAT, 4 MILB AT / 14 MULS DRY,

G, FINIGM SEGEND COAT EGUAL TE SHERWN WeLLaMb
FRETIAR 10O ZERD YOL NTIRIOR hATEX, BIS.I600
BERED, FLAT, 4 TILD LET / 14 HULS DReT

. OO, T AMTNG NOTEN

L ARPLICATION OF FAINT SHALL BE PER THE MANPLCTLAER'S
URITTEN GPECIFICATIONS

2. DELIVERT AND STORAGE OF #AINT SHALL BE PFER Telt
FHALFACTLIIIS S TTEN S8 G RICATIONS,

5. INTERIER: ab EXTERIOR JOINTD BHALL BE CAZKED AND
SPECIIED IN Teet (A RING AND SEALANT SRECIKICATICNS,

4 SURPASE BOULD BE FREL OF ALL LOGSE MATERIALE OR
CONTAMNATION PRICR TEr mANTIN

9, WSOD SURFAZES TO BE PAINTED S-aLlL HAVE & MAXIMS
FIDISTURE SONTENT OF BA OR | QUER 44 MAYRE REAIRED
BY THE RPAINT MANBACTLIRER.

Gl L AN MATERIALD Bill BE READY MiX 1N STANDLIRD:
TONICAD AND B & PRODUCT OF 2 RECOGHZED

EMIBH CEILING &ITH & MEDLM THTURE. amRAT
Frig,

5L NTERIOR GiLLLE OF FIRST SND: SELOND FLOOR SNITS.

el syer= S ritay

MNOEKDOUN SARAT MINIfes SAHPLES SHALL 2E ROVIDE
FOR Aepival PRIGK TO ANy SPPLICETEN N INITS.

UMIT INTERIORE B-ALL B KEMAIMTED L8NG PRTERIALS,
BEual TO TuRAF SOEGEED b THE PANT SGHESULE.

e

. T PROTECTION OF 211 EXIBTING SURFACED NGT 10 RBE
ANTED 16 ThE RESASULBILTY Of THE MATTNG
BUS-CONTRACTOR, AZCERTARLE TLANLR ACTURERE ARE:

B PEVIA PANTS
E SCOTT maNTs

B THE FAINT AN TANTING 3HALL TF LSRRANTED FOR &
FERICD CF ORI TEAR BY THE PANTMG SLBCONTRAZTER
AND Ve ANT FANRACTURER

% THE PANT PANFACTAER 18 REQURED 103 INSRECT REVIEW

AESoND COAT. THE FIRSY TLO CEATS 3HALL GF SLIGHILT
CIRERENT ZRm THE FINAL COAT 1 COLOR IF
CERTIFICATIONS ARE NOT FROVIDED THE EMTIRE BUILDiG
R BE SUIVEST T KEFAINTING,

GENERAL
PROJECT NOTES:

L T 1B TnE CONTRACTER A MESPERBIRILITY 15 MR TRt aLL
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